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EXECUTIVE SUMMARY  

THE JORDAN COMPETITIVENESS PROGRAM 
 

The USAID Jordan Competitiveness Program (JCP) aims to improve the business climate and 

increase the competitiveness of Jordanian firms, with the specific goals of increasing foreign direct 

investment, boosting exports, and stimulating job creation.  

 

To do so, the USAID JCP has deployed a focused, integrated approach in three sectors (Clean 

Technology, Healthcare and Life Sciences Information, and Communication Technology) articulated 

around four Component Areas: 1) strengthening the Jordanian business enabling environment to 

better support business development, growth, investment and innovation; 2) improving Jordanian 

workforce skills necessary to competitively support growth and innovation in the clusters targeted 

by this program; 3) launching a portfolio of growth initiatives to promote cluster development; and, 

4) increasing access to finance for Jordanian businesses and entrepreneurs. 

  

At the close of the five-year program, the USAID JCP must achieve the following targets:  

 

 An average increase in exports in the targeted sectors by at least 25 percent;  

  $700 million in foreign investment attracted; 

  A 3 percent increase in competitiveness as measured by the JCP Competitiveness Index;  

 40,000 new jobs created, with a focus on ensuring that at least 25 to 50 percent of the jobs 

generated are allocated to women and/or workers outside of Amman;  

 

 A minimum of five new policies developed, adopted and implemented by the Jordanian 

government which will yield increases in competitiveness as measured by the Competitive 

Index, and; 

  

 A minimum of four additional reforms in government procedures which increase the flow of 

information to entrepreneurs and businesses in Jordan, improve service delivery, and result in 

measureable increases in the “ease of doing business” in Jordan as defined by prominent studies 

such as the World Bank’s “Doing Business” report.  

 

RESULTS 
 

The first quarter of Year 2 was the busiest period to date for USAID’s JCP with all program areas 

ramping up their activities in order to meet Program targets.  Some of the highlights are captured 

here in the Executive Summary and greater detail is available in the main body of the report. 

 

This quarter saw USAID JCP sponsor a dynamic Middle East and North Africa (MENA) Information 

and Communication Technology (ICT) Forum, with world-class speakers and conference leaders 

coming to Amman to really focus on Jordan’s opportunities in the broad ICT sector.  The focus the 

forum brought raised the profile of the entire ICT sector in Jordan in the eyes of the business 

leaders present.   Not only did USAID JCP sponsor and shape the MENA ICT, but the program used 

is as a springboard to launch new activities.  The MENA ICT can be seen as a culmination of many 

meetings and initiatives that USAID JCP had been working on throughout Year 1.  For example: 
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1. Prior San Francisco meeting with HM King Abdullah led directly to the launch of Connect.jo 

– an expatriate network of business professionals.  A member of this network announced at 

the Forum the launch of a pilot of solar powered charging stations for electric cars in 

Amman. 

 

2. Previous meetings presenting the opportunity to expand the electronic design sub-sector led 

directly to Senior Vice President of Intel, John Davis, attending the conference and soon 

after the conference finalizing a Public Private Partnership (PPP) with USAID JCP on their 

support for a full electronic design curriculum with hardware and software all created by 

Intel.       

 

3. USAID JCP initiated a gathering of the world’s leading women ICT start-up investors, 

“angels,” to come to Jordan to focus on Jordan’s ICT investment “ecosystem.”  USAID JCP 

was fortunate to have these thought leaders review their strategic plan to establish “angel 

investing” in Jordan.  Incorporating their thoughts and the input from regional investors, 

USAID JCP was able to launch their “angel” network strategic plan for Jordan. 

 

These were just some of the key outcomes.  Significant progress was also made with Microsoft and 

Synopsis on PPPs relating to programming training on their software, and promising discussions were 

held with GE Health on e-health initiatives.  In summary, the MENA ICT Forum was not just another 

conference, but a milestone for the kind of impact USAID JCP can have on ICT in Jordan as a sector 
and enabler for competitiveness in other sectors. 

Another key theme for USAID Jordan in the past quarter was support for women’s empowerment.  

The first highlight was having six world-class women “angel” investors meet several times with young 

women and women leaders during the MENA ICT Forum to discover opportunities for women in 

business to shape a new strategy to capitalize on MENA women’s wealth investing in women’s 

businesses.  The angels particularly highlighted the possible career opportunities that await Jordan’s 

many well-educated women engineers and scientists.  An additional highlight was the USAID JCP’s 

sponsorship of the MENA Women Empowerment and Leadership Conference.  It was the 

conference’s first time in Jordan, and USAID JCP’s Project Director, Anne Simmons-Benton, was an 

active speaker and advocate on women’s issues throughout the conference.  Finally, the USAID JCP 

played a lead role in moderating a women’s lunch hosted by US Ambassador Wells.  All of these 

events are part of a broader US Government strategy to promote women’s role in society and the 
workplace.   

CLEAN TECHNOLOGY 
 

Based on the competitiveness initiatives identified in year one, USAID JCP formalized this quarter a 

number of strategic partnerships that will anchor pilot projects in the clean tech (CT) sector. Such 

pilots will showcase the key USAID JCP objectives, will contribute to pushing reforms for an 

improved enabling environment and could create up to 1,300 new jobs in the CT sector.  Pilots 

initiated include: 

 

1. King Hussein Business Park - the Letter of Understanding (LOU) between USAID JCP and the 

King Hussein Business Park (KHBP) will assist KHBP management to transform KHBP into a 

solar-enabled smart campus that will attract and enable innovation, technology and enhance 

competitiveness and create up to 25 jobs in the CT and ICT sectors. Ten Expression of Interest 

letters have been received and are under review. 

2. Jordan Company for Development Zones – a LOU was signed and both parties will work 

together to design and implement an integrated clean energy and solid waste management 

solution in the Dead Sea Development Zone that could employ up to 200 people. 
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3. Irbid Clean Energy Pilot with an Industrial Focus at El Hassan Industrial Estate - USAID JCP 

kicked off this pilot on October 29 after the winning firm signed a subcontract in a meeting held 

at El-Hassan Industrial Estate. This pilot aims to support the Clean Energy Sector development in 

the North of Jordan through a market-based approach that has the potential to employ up to 

500 people as it develops.  

4. Pilot of Electric Vehicle Charging Stations in Amman - a Letter of Commitment was signed in 

November, during the MENA ICT Forum, by the Ministry of Environment, Greater Amman 

Municipality, All Cell consortium, and King Hussein Business Park Co. to demonstrate the use of 

electric vehicles in Amman. All Cell will be establishing ten charging stations in Amman, in 

addition to the one inaugurated at KHBP during the MENA ICT Forum as a demonstration 

project to raise awareness and test market demand and operational dynamics.  This initial phase 

could produce up to 225 new jobs. 

HEALTHCARE AND LIFE SCIENCES  
 

USAID JCP HLS team identified key activities for direct execution under the Year 2 work plan that 

will have a measurable impact on USAID JCP objectives including job creation, exports and foreign 

direct investments. 

 

1. Nurse Bridging Program – cluster meeting was held with key stakeholders in October.  As a 

follow on to that meeting, the Health team is evaluating potential training partners like Al 

Khalidi/Lahey and GE Health in preparation for large scale Nurse Bridging program that could 

produce up to 50 new jobs to start this Fall. 

 

2. Pharmacy PhD Holders Database and Selection Assessment Criteria of Technical Experts -

created for Jordan Food and Drug Association (JFDA) to use primarily for the generic drug 

approval process. 
 

3. “Fast Track” Inspection of MS Pharma Factory – MS Pharma purchased a pharmaceutical factory 

in Jordan that the HLS team facilitated having inspected.  Now assisting MS Pharma in work with 

JFDA to approve 60 generic drugs for production in that facility.  The new plant could produce 

up to 890 new jobs. 

 

4. Support for Medical Tourism Reviewed – a “stress test” was conducted on the establishment of 

a separate medical tourism body and it was determined that this concept is not viable at this 

time.  Support for medical tourism is still needed, and USAID JCP is determining which approach 

is most appropriate: Developing a Jordan chapter of the Medical Tourism Agency International 

organization which hospitals would then work through, or directly building the capacity of 

individual leading hospitals by helping them work with leading customers like Sehteq from Iraq.  

Support for medical tourism has the potential to deliver up to 4,000 new jobs.  

ICT SECTOR 
 

The ICT team was extremely busy launching several initiatives and laying the groundwork for future 

plans. 

 

1. Export Development Program – Int@j formally agreed to manage this project on October 26th 

and the program was officially launched and announced during the MENA ICT Forum where a 

simple online tool was presented to increase the program’s visibility and outreach. 
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2. A MoU was Created Between Intel Corporation (UK) Ltd and USAID JCP - it was signed on 

Monday December 8, 2014 at USAID JCP’s office in Amman. The MOU guarantees a framework 

of collaboration between Intel and USAID JCP aiming at achieving a public private partnership 

with government, academia, private sector and NGOs to support the delivery of programs to 

support an electronics design sub-sector. 

 

3. The MENA ICT Forum was Sponsored by the USAID JCP - USAID JCP invited world class 

private sector companies and participants to the Forum, and took advantage of conference 

meetings to create several new opportunities with key decision makers from Intel, Cisco, GE 

Healthcare, and Microsoft.  All of these leaders expressed interest in creating potential public 

private partnerships that could support USAID JCP activities. 
 

4. Launch of an ICT Innovation Center in King Hussein Business Park – The Center was announced 

during the MENA ICT Forum, and it is a major building block in the entrepreneurship and 

startup ecosystem that aims to optimize collaboration among the various stakeholders.  

 

SEE 
 

The Supportive Enabling Environment (SEE) team dedicated much of its efforts this quarter on 

capacity building for the new Investment Commission (IC). Significant USAID JCP efforts were 

dedicated to build the IC’s capacity and to draft the new investment law regulations.  In addition to 

work with the IC, work was completed in the following areas: 

1. Blueprint Development - the SEE team worked closely with the Ministry of Planning and 

International Cooperation (MoPIC) to finalize on December 16th the first draft of the 

Government of Jordan’s ten-year Blueprint. The Blueprint was highly dependent on USAID JCP 

resources and cluster strategies that MoPIC sited throughout the document. The first draft of 

the Blueprint was completed and a more final version will be released in January for USAID 

JCP’s final input. 

 

2. Packaging of Implementing Regulations under the 2014 Investment Law – the IBLAW law firm 

was selected to work with Ministry of Industry Trade and Supply on drafting of the needed 

regulations through a consultative process with the public and private sectors that will also tap 

into support from the World Bank Group.  

 

3. Drug Registration Process Improvements – SEE team continues to expedite the generic drug 

approval process. 

 

4. Support for US Trade Mission Concerning Clean Tech Industries – on December 10th, the SEE 

and Clean Tech teams made a presentation on the USAID JCP’s CT initiatives in Jordan to a 

group of US business visiting Amman under the leadership of the US Commercial Services 

section.  
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WORKFORCE DEVELOPMENT 

During this quarter, the WFD team focused on three main areas to achieve component goals: 

1. Ma’an Clean Tech Skills Development Center of Excellence  - work being finalized on two tracks 

in partnership with the Vocational Training Corporation, Ma’an Development Company, and 

EDAMA on immediate photo-voltaic (PV) developers’ training needs and longer term PV 

certification needs.  There is the potential for up to 50 trainees to be permanently employed in 

the RE sector. 

 

2. King Abdullah Fund for Development (KAFD) Agrees to Partner with USAID JCP to Upgrade 

Career Guidance Offices at Universities – initial studies and planning begun at three pilot 

universities: Jordan University of Science and Technology, German Jordan University, and 

Princess Sumaya University.  Winning proposal for an Entrepreneurship course to be taught 

through the KAFD partner universities is also being finalized for rapid implementation.  This 

initiative should produce up to 500 new jobs for Jordanian students. 

 

3. Pilot Internship Program Graduates Eleven Interns - the program provided the students with real 

world experience and the chance to gain relevant knowledge and skills before entering the 

workforce. Two of the interns have been offered positions in their host institutions - EDAMA 

and the Jordan Chamber of Industry. 

 

ACCESS TO FINANCE 

The ATF Component progressed activities in four core areas – clean technology financing awareness 

and product development, the SME investment readiness pilot, launch of Jordan’s first online 

movable collateral registry and its angel investor initiatives. 

1. Clean Tech (CT) Financing Training Causes Two Firms to Seek Financing for their CT Efforts – 

Firms in final negotiations with EU and Central Bank of Jordan. Five additional firms actively 

considering financing for CT opportunities. 

 

2. Request for Proposal Issued for Small and Medium Enterprise Investment Readiness Program - 

Pilot to be launched in February 2015. 

 

3. Moveable Collateral Online Registry  - USAID JCP along with the International Finance 

Corporation agreed in principle with the Ministry of Industry and Trade Sectors on steps to 

launch the registry by June 2015.  

 

4. Final Report Accepted on Establishing Angel Network – Regional crowd funding for investments 

first round begins in February 2015. 
 

OPERATIONS 

During this quarter, the USAID JCP Operations team focused efforts on supporting the technical 

teams in several areas including both the Eco-Cities Forum and the MENA ICT Forum conducted in 

October and November 2014.  A DAI internal operational audit also took place in November in 

which USAID JCP received high marks. Through a DAI STTA in November, USAID JCP also 

customized its TAMIS to create a Year 2 technical workflow that will help to expedite 
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implementation. The Competitive Partnership Fund also took off during this reporting period, with a 

number of grants signed, an RFA released, and a program wide APS released. Lastly, over the course 

of the reporting period, the HR team was busy with recruitment and interviews for several open 

technical and operational positions.  
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“Our goal is not to create green growth but 

competitiveness out of the green in Jordan as what 

USAID JCP is trying to do. I am seeing that many 

green urbanization projects are happening in this 

region where the urbanization is growing rapidly at 

high pace such as Dubai and Turkey. Jordan also 

has which is playing a major role in transforming 

the clean tech market..” Niels Neilson- USAID JCP 

Speaker. 

1: CLUSTER DEVELOPMENT  

Clean Technology 
Based on the competitiveness initiatives identified in year one, USAID JCP formalized this quarter a 

number of strategic partnerships that will anchor pilot projects in the clean tech sector. Such pilots 

will showcase the key USAID JCP objectives and will contribute to pushing reforms for improved 

enabling environment. In October 2014, USAID JCP co-sponsored the Eco-Cities of the 

Mediterranean Forum and participated in the various sessions and panels. In addition, the team 

organized and moderated the main panel as well as roundtable discussions during the MENA ICT 

Forum that were well received by stakeholders from ICT and CT sectors due to the huge potential 

for application across those sectors. 

 

USAID JCP Supported the Eco-Cities of the Mediterranean Forum and Exhibition 2014 

and announced Strategic Partnership  

USAID JCP signed an MoU with the Jordan 

Green Building Council (JGBC) on August 21, 

2014 to co-sponsor and participate in the Eco-

Cities of the Mediterranean Forum which was 

held at the Kempinski Ishtar Hotel – Dead Sea 

between 18 - 20 of October 2014 under the 

patronage of HRH Prince Hamzah bin Al 

Hussein. The Forum addressed issues related 

to green economy within the Cities context 

through more than 15 sessions that included 

around 50 Jordanian, regional and international 

speakers and panelists. The 350 participants 

came from private and public sectors, 

associations and international agencies.  

USAID JCP brought in three key speakers. Dr. 

Julia Nesheiwat, from the US Department of 

State, Bureau of Energy Resources, discussed 

the need for a better regulatory environment 

for energy and the link between security and 

green growth. Mr. Niels Nielsen, Chairman of 

SAVIVO and Board Member of several 

companies and startups, spoke about the 

return on investment from participating in the 

green economy. Mr. Pascal Frohlicher, a Partner at Impact Amplifier, discussed financing green 

technology. USAID JCP also pioneered the use of a mobile app for the conference, resulting in a 

green conference and better networking.  

 

During the event, USAID JCP signed two Letters of Understanding (LOU) in the presence of the 

Minister of Environment, His Excellency, Taher El Shakhsheer.  

Left to right: Ruba AlZubi/USAID JCP Clean Tech Director, 

Niels Nielsen, Dr. Julia Nesheiwat, Pascal Frohlicher, Anne 

Simmons-Benton/USAID JCP Project Director. 

  

 

 

 



  12      USAID JCP QUARTERLY REPORT OCTOBER-DECEMBER 2014  

5. The LOU between USAID JCP and the King Hussein Business Park (KHBP) explains how KHBP 

management and the Clean Tech team will transform KHBP into a solar-enabled smart campus 

that will attract and enable innovation, technology and enhance competitiveness and job creation 

in the CT and ICT sectors.  

6. A second LOU between USAID JCP 

and the Jordan Company for 

Development Zones (JDZ) was signed. 

Both parties will work together to 

design and implement an integrated 

clean energy and solid waste 

management solution in the Dead Sea 

Development Zone. This pilot project 

will demonstrate opportunities for the 

CT sector growth in the Zone and 

include the private sector as a key 

partner, with the intended outcome of 

attracting quality investment and jobs 

for the local community.   

 

 

Activity C3.1: Support the implementation of strategic transformative pilot projects in 

the Clean Energy and Solid Waste Management sub-sectors that will boost sector 

development and unlock hurdles facing the private sector 

After the completion of the assessment studies and throughout the implementation phase in year 

one, USAID JCP has identified promising transformative strategic pilots. These include: Irbid Clean 

Energy Pilot with an industrial focus at El Hassan Industrial Estate, Smart Solar Campus Concept for 

King Hussein Business Park (KHBP), an integrated clean energy and solid waste management solution 

in the Dead Sea Development Zone, Irbid Municipality Renewable and Solid Waste Management 

pilot, and Supporting Ministry of Environment to install 10 Electric Vehicle Charging station in 

Amman. Below is an update on the progress made for each pilot during the quarter: 

 Irbid Clean Energy Pilot with an Industrial Focus at El Hassan Industrial Estate: 

USAID JCP kicked off this pilot on October 29 after the winning firm signed a subcontract in 

a meeting held at El-Hassan Industrial Estate. This pilot aims to support the Clean Energy 

Sector development in the North of Jordan through a market based approach, alleviating 

pressure from energy prices on the selected industries and open new markets for energy 

companies, in addition to training and employing people in clean energy sector.  Eventually 

this process and the results will be used to enhance knowledge of industrial energy 

performance and management. 

 

The first deliverable was received and approved on Nov 20th, which included the: project 

work plan, selection criteria of the factories in EHIE, and development of the M&E Plan. 

 

The impact for this pilot is expected to be around 3-30 MW which may create 50-500 job 

opportunities and $5-40 million in investment (pending the energy audit results to identify 

the specific clean energy interventions). USAID JCP will provide Access to Finance 

The LOU signing ceremony participants, left to right: Chris 

Adams/USAID, Wissam Rabadi/USAID JCP COP, HE Minister of 

Environment, Taha AlZboun/JDZ CEO, Moayad Samman/ KHBP 

Chairman, Ruba AlZu’bi/JCP Clean Tech Director. 
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facilitation to the selected industries under the pilot, but will also work with others within 

the industrial estate to maximize impact. The follow-on would be expansion of the pilot to 

other industrial estates and/or industrial clusters based on the results from this project. 

  

 Smart Solar Campus Concept For King Hussein Business Park (KHBP) 

In line with the partnership announced at the Eco-Cities Forum between USAID JCP and 

KHBP, USAID JCP issued a call for Expression of Interest (EOI) in November 12, 2014  to 

invite interested firms/agencies from the US and Jordan to send concept notes on options to 

convert KHBP into a smart campus. Upon this call, 10 EOIs were received and a technical 

committee evaluated those and identified the short listed firms to be approached for 

detailed proposal. This project will introduce cutting-edge applications and technologies to 

link innovation to ICT and clean energy solutions. This pilot will promote Jordanian firms 

and entrepreneurs as it is the first smart campus in the MENA region.  

 

 Integrated Solid Waste Management Solution in the Dead Sea Development 

Zone and Irbid Municipality. 

After signing the LOU between USAID JCP and the JDZ, USAID JCP prepared a call for 

Expression of Interest to invite interested firms or agencies to assist JDZ and Irbid 

Municipality in preparing a roadmap and technical institutional specifications for an Integrated 

Solid Waste Management Project in the Dead Sea Development Zone. A similar request was 

received from Greater Irbid Municipality (GIM) and will also be included in the same EoI that 

USAID JCP is planning to issue early January.  

 

 Irbid Municipality Renewable Energy Pilot  

USAID JCP received a request from the 

Greater Irbid Municipality (GIM) in 

October 11,2014 to provide technical 

assistance to establish the first municipal 

level renewable energy project in Jordan. 

The needed assistance would be to 

support preparing tender documents 

and technical specifications, as well as 

providing access to finance and legal 

advice to move efforts forward. USAID 

JCP has announced the Statement of 

Work for this activity and identified 

potential STTA to carry out the work.  

 

It is expected that this project will 

generate 16 MW from solar energy, 

attract $23M in investment, and generate around 170 jobs. Moreover, its impact on sector capacity 

building and alleviating pressure on the municipalities will be tremendous and there is potential to 

replicate this approach elsewhere in Jordan.   

 

 Supporting Ministry Of Environment (MoEnv) to Install Ten Electric Vehicle 

Charging Stations in Amman 

The first meeting with Greater Irbid Municipality , left to right: Eng, 

Hussein Al Shiekh, Omar Asfour/USAID JCP Access to finance 

Director, Ruba AlZu’bi/USAID JCP Clean Tech Director, Jomana 
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A LOC was signed in November, during 

the MENA ICT Forum by The Ministry 

of Environment, Greater Amman 

Municipality, All Cell consortium, and 

King Hussein Business Park Co. to 

demonstrate the use of electric vehicles 

(EV) in Amman. All Cell will be 

establishing ten charging stations in 

Amman, in addition to the one 

inaugurated at KHBP during the MENA 

ICT Forum as a demonstration project 

to raise awareness and test market 

demand and dynamics. Upon signing the 

LoC, Amman Mayor, HE Aqel Biltaji, 

announced that GAM will be purchasing 

50 electric vehicles as part of its support 

to this pilot and to promote green 

transportation plans. The MoEnv formed 

a committee to follow-up on the implementation of this project and invited USAID JCP to be a 

member.. The first meeting was held on November 27 with members from GAM and the Ministry of 

Energy and Mineral Resources attending. USAID JCP is planning to conduct an awareness workshop 

for the key stakeholders from the private sector, government, and CT business associations next 

quarter, to raise awareness and build capacity within key institutions on best practices and potential 

models for EV. 

 

USAID JCP anticipates that the creation of this new cluster around electric vehicles and green 

infrastructure will attract USD $600,000 in investment and generate more than 200 jobs for 

Jordanians.  

 

Milestone/Deliverable Output/Outcome 
Estimated Impact 

Contribution 

The selection criteria for 

USAID JCP to decide which 

strategic pilots to support and 

facilitate (e.g., impact potential, 

proof of concept, feasibility) by 

December 31, 2014. Approved. 

 

Output: Number of existing 

companies assisted to become 

more innovative and 

competitive. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

 40-70 MW Clean Energy 

generation. 

 900-1,300 job potential. 

 $70-105 million investment.  

 Five to six pilots rolled out. 

At least one CT strategic pilot 

is designed to be rolled-out by 

March 31, 2015. 

At least two additional CT 

strategic pilots are designed to 

be rolled-out by July 30, 2015. 

At least two additional CT 

strategic pilots are designed to 

be rolled-out by September 30, 

2015. 

Renewable Energy and Energy 

The solar charging ribbon-cutting ceremony at the King Hussein 
Business Park. Picture from right to left: Moayad Samman (KHBP 
Chairman), Aqel Biltaji (GAM Mayor), Taher Shakhsheer (Minister of 
Environment), Ahmad Qatarneh (MoEnv SG), Fawzi Masaad (GAM 
City Manager), Said AlHallaj (AllCell consortium Chairman).  
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Efficiency Investor Toolkit 

published by September 30, 

2015.  

Activity C3.6: Assist the Ministry of Environment's Green Economy Unit and other 

Departments in integrating Clean Tech initiatives and priorities and build capacity to 

follow-up on implementation 

 Preliminary discussions with the MoEnv started to define the SoW for this assistance. The MoEnv 

requested the incorporation of additional intuitional review of several committees formed under 

different goals and USAID JCP is considering this expansion in the scope which would require 

additional resources and expertise. It is expected to define the scope during January and identify 

the required expertise. 

Milestone/Deliverable Output/Outcome 
Estimated Impact 

Contribution 

Functions of Green Economy 

Unit are defined and developed 

by January 31, 2015. 

Outcome: Strong, well-

coordinated, strategic 

partnerships between GoJ and 

the private sector leading to an 

increase in FDI. 

Output: Number of USAID 

JCP facilitated dialogue 

between the GoJ and the 

private sector.  

 MoEnv integrating at least 

five clean tech projects and 

providing needed supports 

for their implementation.  

 Enhancement of dialogue 

between the public and 

private sector. 

USAID JCP starts supporting 

Ministry in ensuring that they 

are understand, promote and 

implement at least 3 clean tech 

pilots by July 30, 2015. 

USAID JCP capability building 

covers at least 10 key people at 

Ministry of Environment and 

other ministries by July 30, 

2015. 

USAID JCP starts supporting 

Ministry of Environment in 

ensuring that they understand, 

promote and implement at least 

5 clean tech pilots by 

September 30, 2015. 

Activity C3.7: Develop institutional and human capacity within the industrial chambers 

and business associations to address clean tech challenges and opportunities 

 

The CT team prepared a comprehensive SoW for this activity upon consulting with the JCI and 

identified a suitable candidate to carry out the work. Upon the completion of the approval 

process, the STTA will start in January. 
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Milestone/Deliverable Output/Outcome 
Estimated Impact 

Contribution 

Optimal organization design for 

IEEU at JCI developed by 

January 31, 2015. 

Output: Number of existing 

companies assisted to become 

more innovative and 

competitive. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

Energy saving target TBD 

during Year Two. 

Needs assessment and 

capability building plan to be 

completed by February 28, 

2015.  

More than 30 people at JCI 

IEEU and also at relevant 

chambers are trained by July 30, 

2015. 

Activity C3.12: Organize Sector Meetings to sustain dialogue among public, private and 

research/academia players (in all CT sub-sectors) 

The CT team was planning to conduct a cluster meeting in December, but it will be postponed 

until January to ensure that the meeting covers important topics and updates such as the year 2 

activities which are still in the approval stage.  

The team initiated a regular monthly meeting with the three key CT business associations in 

December; the first meeting will be held in January 5, 2015 upon the availability of the CEOs of 

these associations. This kind of meetings will be institutionalized and sustained in the coming years 

and beyond the life of USAID JCP. This is anticipated to enhance coordination and cooperation 

among business associations and sustain communication on sector updates and priorities. USAID 

JCP will utilize these meetings as a vehicle for institutional capacity development for the 

associations, for conveying important messages, and obtaining feedback from the private sector.  

 

Milestone/Deliverable Output/Outcome 
Estimated Impact 

Contribution 

The first sector meetings or 

advisory group meetings are to 

be conducted by December 31, 

2014. 

Output: Number of existing 

companies assisted to become 

more innovative and 

competitive. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

 From activity initiated in 

Year One – Irbid 

Municipality Renewable 

Energy pilot – indirect 

creation of 170 new jobs 

and $23 million in new 

investments. 

 Increase in USAID JCP 

Competitiveness Index 

score. 

The second sector meetings or 

advisory group meetings are to 

be conducted by March 31, 

2015. 

The third sector meetings or 

advisory group meetings are to 

be conducted by June 30, 2015. 
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The forth sector meetings or 

advisory group meetings are to 

be conducted by September 30, 

2015. 

 

Healthcare and Life Sciences  
 

USAID JCP HLS team identified key 

activities for direct execution under the 

Year 2 workplan that will have a 

measurable impact on USAID JCP 

objectives including job creation, exports 

and foreign direct investments. In the past 

quarter, the HLS team worked closely with 

stakeholders to follow-up on activities that 

were initiated in Year 1 and continued 

under the Year 2 workplan such as 

capacity building at JFDA and JAPM, in 

addition to mobilizing partners from the 

private sector and building momentum to 

achieve the newly added Year 2 

milestones.    

On October 1st, the HLS team held the 

second series of cluster meeting. The meetings brought together over thirty participants and the 

purpose was three-fold: present the progress made since the last series of cluster meetings, gather 

input on key issues and possible solutions, and agree on tangible actions and responsibilities going 

forward. The Pharmaceuticals and R&D session focused mostly on the ongoing efforts to streamline 

drug registration processes and to implement the eCTD system, while the Medical Services 

discussion centered on ways to ensure quality of care for foreign patients, the role and 

responsibilities of a medical tourism body in Jordan, and ways to leverage Jordan’s touristic assets for 

medical tourism. Lastly, the Healthcare Education meeting focused on existing education programs 

that USAID JCP initiatives could build on. The HLS team will hold the next wave of cluster meetings 

in February 2015.  

Activity C3.13: Advance the development of the medical tourism sub-sector through 

engaging key stakeholders to expand their visibility and outreach. 

During the quarter, the HLS team engaged several key medical tourism providers and Centers of 

Excellence in discussions to identify growth barriers and potential areas for collaboration and 

support. In most cases, discussions revealed the need for assistance when developing medical 

tourism packages that could be promoted on a B2B and B2G levels.       

Based on those findings, the HLS team identified a potential regional partner in the medical tourism 

industry with the expertise to work with selective providers and Centers of Excellence to develop 

price packages for ‘common services’ that could be promoted for direct referrals from regional 

Ministries of Health, health attaches at embassies, in addition to regional and international health 

insurance companies and third party intermediary firms. As a result of this exercise, the HLS team 

Participants in the HLS cluster meeting 
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will short-list medical tourism providers 

and Centers of Excellence who have 

demonstrated the willingness to 

cooperate by providing transparent and 

reliable information with the aim to 

attract a larger number of foreign patients 

to Jordan. The HLS  team would then 

work with the selected group in 

coordination with the Jordan Tourism 

Board to develop a medical tourism 

promotional strategy at a national level. 

The HLS team has in-parallel, invited 

consortiums of parties from the medical 

tourism, hospitality, and tourism 

industries to apply for a grant and support 

the sustainability, growth, and 

competitiveness of the medical tourism 

sub-sector.  

The HLS team also participated in the 

opening of a new Center of Excellence by 

Al Khalidi Hospital and Medical Center in affiliation with Lahey Hospital in Boston on November. 

The state of the art facility hosts an array of niche services including Executive Health program, 

Women Health & Breast Center, an Outpatient Diagnostic Center, and a Medical Training facility. 

The HLS team is in talks with the newly established entity to identify collaboration efforts under 

medical tourism and medical workforce development.  

Throughout the quarter, the HLS team held sessions with USAID to explore the development of an 

eHealth pilot project under a GDA in coordination with USAID JCP ICT cluster with potential 

international ICT for Healthcare strategic partners. Once operational, the eHealth platform would 

allow a seamless delivery of care to foreign patients from an early stage prior to their arrival in 

Jordan. Given that the scale of this initiative, it is not in line with GDA requirements, thus USAID 

JCP is discussing with strategic partners how to build a working relationship and model that could be 

sustained.      

The HLS team conducted meetings with health care technology startup companies as part of the 

MENA ICT Forum such as WebTeb; an Arabic content medical and healthcare portal with 50,000 

registered users from across the MENA region and MediRevu; a mobile health application which 

allows chronic patients to track their treatment regimen in coordination with their doctors. The 

potential of expanding such tools and services to be utilized by foreign patients before and after their 

visit to Jordan will be discussed in depth as part of the promotional efforts.  

Milestone/Deliverables Output/Outcome 
Estimated Impact 

Contribution 

Engage a selective group of 

medical tourism service 

providers and COE as 

champions for sub-sector 

development by January 31, 

2015. 

Output: Number of existing 

businesses and business 

associations assisted to 

become more innovative and 

competitive. 

 Support the creation of 

4,000 new jobs, 1,000 of 

which are in the hospitality 

industry. 

 Increase export of medical 

Picture TBD - Part of the opening of the Center of  Excellence by Al 

Khalidi Hospital and Medical Center in affiliation with Lahey Hospital in 

Boston 
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Engage MTA to explore the 

design and delivery of 

alternative initiatives for sub-

sector development by March 

31, 2015. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

services by 10% year-on-

year. 

 Support the development of 

COE. 

 Explore the development of an 

eHealth pilot project under a 

GDA in coordination with 

USAID and JCP ICT cluster by 

March 31, 2015. 

Work with key stakeholders 

and partners to develop and 

introduce medical tourism 

packages to select target groups 

by May 31, 2015. 

Engage JTB to explore the 

development of a medical 

tourism promotional strategy at 

a national level by May 31, 2015. 

Publish quality report on select 

hospitals by June 30, 2015. 

Support the development of 

COE including niche specialized 

service providers (continuous) 

June 30, 2016. 

Activity C3.14: Support Development of Nurse Bridging Programs (NBPs) 

 In December, the HLS team conducted an inventory of the supply of nursing programs currently 

available in Jordan and of the partnerships between local nursing faculties and international 

universities or teaching centers. In addition, the HLS team engaged with three stakeholders, Al 

Khalidi Hospital, the American Heart Foundation, and the Arab Medical Center, and provided 

them with feedback on submitted grant concept notes. The stakeholders were encouraged to 

design programs large enough to train more nursing students and professionals than needed by 

the stakeholders in order to help bridge the shortage of nurses in Jordan and abroad, thereby 

maximizing the impact of USAID JCP funding.  

 The HLS team will meet with the Nursing Council in the next quarter to jointly encourage 

additional stakeholders to design nursing programs that could start enrolment as early as 

September 2015.   

Milestone/Deliverables Output/Outcome  
Estimated Impact 

Contribution 

A demand and supply analysis 

for the NBP by March 30, 2015 

Output: Number of existing 

business and businesses 

associations assisted to 

become more innovative and 

 Support the training of 

minimum 300 additional 

nurses graduated and Develop a practical nursing 

training program according to 
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international standards by June  

30, 2015 

competitive. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

employed per year.  

 Support the creation of 50 

additional faculty and staff 

jobs.  

 Increase exports of training 

services 

International accreditation of 

nursing training center by 

September 30, 2015 

Export of nursing training 

services to the MENA region by 

September 30, 2015 

Activity C3.15: Ramping-Up Home Healthcare Services in Jordan 

The HLS team identified upgrading home healthcare services as a priority activity under the Year 2 

workplan as it will have a direct impact on realizing USAID JCP objectives of job creation and 

Foreign Direct Investment.  

As a result, in December , a comprehensive assessment of the home healthcare landscape in Jordan 

has been carried out with the objective of identifying key areas for improvement and support. The 

highly fragmented and under-regulated sub-sector could benefit from a multi-disciplinary effort to 

enhance the regulatory environment, support workforce development, address reimbursement 

challenges, and engage in capacity building and investment opportunities. In that light, the HLS team 

identified a potential partner with a successful track record tackling home healthcare related 

challenges in the region including regulatory, reimbursement, and operational ones. The potential 

partner will be able to draw subject matter expertise from a wide range of network support, 

including affiliates and advisory members at world renowned, U.S. based home care and 

rehabilitation centers. This partnership would facilitate knowledge transfer and implementation of 

quality assurance, development of policies and procedures in line with international standards for the 

delivery of quality home healthcare services, and the development of sustainable business models.  

Moreover, in December the HLS team engaged King Abdullah University Hospital to develop a 

home healthcare pilot project in Irbid and surrounding rural areas. The pilot project aims to increase 

the communities’ awareness of the benefits of home care services and to activate the interest of 

large university hospitals to consider home care services as an integral part of their health care 

delivery model. In addition, the HLS team has invited consortiums of healthcare stakeholders which 

may include providers, councils and associations to apply for a grant and develop home health care 

services and training programs in addition to playing a role in building awareness and educating the 

public on home care.   

Milestone/Deliverables Output/Outcome  
Estimated Impact 

Contribution 

Complete the pilot study and 

increase awareness on 

homecare services by June 30, 

2015. 

Output: Number of existing 

businesses and business 

associations assisted to 

become more innovative and 

competitive. 

Output: Number of new 

companies formed 

Outcome: At least a 10% 

 Create 2,000 jobs in the 

services sector 

 Attract local and foreign 

investments into the 

homecare market. Develop a proposed regulatory 

framework and guideline on 

homecare services in Jordan by 

June 30, 2015. 
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Advocate for the establishment 

of a re-imbursement mechanism 

through private insurance 

companies by September 2015.   

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

 Upgrade the quality of services 

offered by existing homecare 

providers by September 30, 

2015.  

Develop homecare training 

programs by healthcare 

providers and training centers 

according to international 

standards by September 30, 

2015. 

Activity C3.16: Support the expansion of Clinical Research Organizations (CROs) 

capacities, enhance the competiveness of the pharmaceuticals industry, and support 

JFDA and JAPM with capability-building 

 

Increasing the number of new drugs approved by the JFDA in the coming years is a crucial enabler to 

ensure that Jordan’s pharmaceutical industry can produce and export more drugs, and ultimately 

create more jobs. In order to increase the number of drug application files reviewed by JFDA, JCP 

recommended extending the previously formed 2013 generic sub-committee for drug’s registration 

at the JFDA and/or increasing the number of committees reviewing the drug files. In order to enable 

JFDA to staff such Drug Registration committees, the HLS team created a comprehensive database 

in of Pharmacy Ph.D. holders, who are willing to join JFDA review committees, based on JFDA 

needs. The HLS team also prepared a “Selection and Assessment Criteria for evaluating technical 

experts’ competencies” that will be part of a Standard Operating Procedure at JFDA’s Quality Unit. 

Following USAID JCP’s suggestion, JFDA also formed in December, an internal committee composed 

of JFDA staff members dedicated to implementing the action plan.  

During the quarter, the HLS team continued to collaborate with the Jordanian Association of 

Pharmaceutical Manufacturers (JAPM) in order to streamline interactions between pharmaceutical 

manufacturers and the JFDA. Such efforts could include training Regulatory Affairs staff (RA’s) on 

best practices linked to the registration of drugs and supporting the implementation of the electronic 

Common Technical Document (eCTD) system in Jordan, a drug registration software used in the 

U.S., E.U., and GCC region. For the eCTD system, USAID JCP will be supporting implementation at 

both the pharmaceutical manufacturers, through training and capability-building, and at JFDA, 

through the purchase and installation of the eCTD for the 1st year. In keeping with USAID JCP’s 

focus on self-sustainability, the JFDA committed to maintaining and renewing the system in the 

following years. 

Additionally, the HLS team and JAPM are working together to enable Clinical Research 

Organizations (CROs) to grow their revenues and exports and to create jobs (e.g., capacity-building 

through clinical study agreements with regional hospitals, business development/ marketing, and 

software/ hardware capabilities). Discussions during the reporting period also revealed the need for 

legal and regulatory advocacy. JAPM will work with CROs in order to request support on behalf of 

all interested parties as a consortium, and USAID JCP will in parallel conduct one-on-one meetings 
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with the CROs to better understand the needs and share the insights gathered in USAID JCP’s Year 

1 analysis.  

In December, the HLS team met also with the MS-Pharma to discuss the opening of a new injectable 

plant. MS Pharma currently operates four factories in Jordan and North Africa. The company took 

over an existing, but non-operating injectable plant in 2013 and is currently working towards its 

opening. The HLS team obtained a fast-track inspection of this factory by JFDA in October and an 

early submission of drug applications before January 2015. MS Pharma is now preparing to request 

approval from JFDA to produce 60 products. Registration of these products by JFDA could enable 

production to start in 2016, which would lead to the creation of an estimated 890 jobs. 

Milestone/ Deliverables Output/ Outcome  
Estimated Impact 

Contribution 

 Creation of a comprehensive 

database of pharmaceutical 

Ph.D. holders willing and able 

to participate in JFDA’s drug 

registration review committees 

by November 30, 2014 

Output: Number of existing 

business and businesses 

associations assisted to become 

more innovative and 

competitive. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

Outcome: Jordanian companies 

produce more differentiated & 

value-added products 

 

 Support the creation of 900 

new jobs  

 Increase exports of clinical 

study services 

 Expand Jordan’s CRO sector 

to 10-20 times its current 

base. 

 Improve Jordan’s status as a 

respected regional hub for 

clinical trials. 

 Enhance relations between 

stakeholders: JFDA, 

academia, CRO, and the 

private sectors.  

 Expand JFDA linkages with 

US FDA through an 

agreement.  

 Developing a selection criteria 

for selecting the members of 

the JFDA’s committees by 

November 30, 2014... 

Supporting JFDA to streamline 

drug registration reviewing 

processes by March 31, 2015. 

Support the registration of new 

drugs to be produced in a new 

injectable plant by March 31, 

2015. 

Supporting JFDA to develop 

clinical study evaluation 

processes by August 31, 2015. 

Investment readiness tools for 

pharmaceutical sector by 

September 30, 2015. 

Implementation of eCTD 

system within JFDA by 

September 30, 2105. 

Activity C3.17: Establish and support Innovation COE; cross-cutting CT, ICT and HLS  

 

The HLS team met with Mr. Al-Jafari, leader of the HLS Innovation Center Task Force, in November 

to provide recommendations on the concept paper submitted on behalf of all task force members 

and to agree on next steps for the Innovation Center. Mr. Al-Jafari agreed to put together a deal 

flow of 10-20 potential innovations that could be supported by the Innovation Center, including the 

type of support that would be required to reach commercialization. The HLS team also encouraged 

the formation of a consortium of pharmaceutical companies in order to develop a business and 
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financial model for the Innovation Center and submit an official request for support from USAID 

JCP.  

Additionally, USAID JCP is also work towards the creation of a medical device laboratory, in the 

spirit of the FabLab concept created by the Massachusetts Institute of Technology. The King Hussein 

Business Park committed to providing space and equipment (e.g., 3D printers) to the FabLab and 

USAID JCP will develop a business plan in January in order to ensure the lab’s sustainability.  

Milestone/Deliverables Output/Outcome  
Estimated Impact 

Contribution 

Evaluation of R&D activities and 

IP commercialization potential 

by March 30, 2015. 

Output: Number of Jordanian 

Innovation Centers established 

and/or strengthened 

Output: Number of existing 

business and businesses 

associations assisted to 

become more innovative and 

competitive. 

Output: Number of deals 

brokered between academic 

researchers and the private 

sector 

Outcome: Jordanian companies 

produce more differentiated & 

value-added products 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

Universities and research 

center policies/regulations are 

more supportive of research 

R&D commercialization, 

leading to more opportunities 

to bring market-driven 

products to the marketplace 

 Increase FDI in the 

pharmaceutical sector.  

 Increase export of value-

added products.  

 Export knowledge and 

expertise to the MENA 

region, and enhance cross-

border knowledge transfer. 

Improve Jordan 

international brand for 

research “COE.” 

 Increase venture and 

growth capital investment in 

technology innovation and 

enterprise start-ups.  

 Increase linkages between 

industry, academia and 

international players, as 

seen in universities of other 

countries. 

 Support the direct 

employment of  15- 20 

employees  

Development of a 

comprehensive R&D and 

innovation strategy by June 30, 

2015. 

Development of business and 

financial model for the 

Innovation COE by June 30, 

2015. 

Establish the HLS Innovation 

Center, as part of the 

Innovation COE by September 

30, 2015. 
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Windows of Opportunity1 

 

Capacity Building and Investment Opportunity - Shami Eye Center 

During November and December, the HLS and ATF team held two discussions with Mr. Omar 

Shami, CEO of the Shami Eye Center, to discuss potential new Shami branches in Jordan and abroad. 

The Shami Eye Center, a specialized family-owned clinic in Amman, enjoys a strong brand image 

thanks to the presence of Shami Optics stores in Jordan since the 1960’s and the Shami Eye Center 

has a strong quality track record. The management of the Shami Eye Center has already leveraged 

this strong brand to operate a center in Erbil, Iraq, and is now planning the opening of two centers 

in Irbid and Zarqa, Jordan. In addition, the CEO is contemplating a further extension to cover the 

South of Jordan and the GCC region. He has solicited USAID JCP’s support to assess the different 

expansion options and investigate different financing sources. Since this could translate directly into 

increased jobs outside of Amman and enhanced investment, the HLS and ATF team have put 

together an approach to develop a comprehensive business plan and are now investigating further 

support – see Access to Finance section for further details.   

Enhance Awareness of HLS Stakeholders on eHealth Related Solutions  

As a part of the MENA ICT Forum in November, the HLS team successfully hosted a panel session 

titled “e-Health: Leveraging Technology to Improve Healthcare Services” where three expert 

speakers representing GE Healthcare, Unumed and Dr. Bridge shared their experience in using 

technology to improve patient care at hospitals and clinics, decreasing costs and increasing revenues. 

Two of the speakers also engaged in meetings with HLS stakeholders including the Arab Medical 

Center, Al Khalidi Medical Center, and Istishari Hospital to discuss ways in which the specific needs 

of healthcare institutions can be addressed by technology.  

The MENA ICT Forum was a successful platform for initiating dialogue between HLS stakeholders 

and healthcare solution providers and contributed to building the awareness on the use of 

technology in health care related settings, an essential pre-requisite for developing any eHealth 

related initiative under USAID JCP.  

ICT SECTOR 
 

Consistent with the country's sector strategy for 2013-2017 and based on USAID JCP's Year One 

ICT efforts, the ICT sector team planned a number of activities for the second year. These activities 

will complement the program’s progress in Year One and build on them. The export development 

program will increase the sector exports regionally and internationally. The ICT team will support 

acceleration and bridging programs and support innovation through building solid platforms that will 

complement the entrepreneurship ecosystem, including the diffusion of ICT in Healthcare and 

CleanTech sectors, creating new jobs and new innovative companies.  

                                                

 

1 “Windows of Opportunity” is a term used in this Workplan to identify possible opportunities that will be taken advantage of if 

conditions warrant by moving a potential Year Three activity into Year Two or if additional funding for Year Two is made available. 
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Furthermore, the second year will also include activities that will enable the establishment of a niche 

area focusing on “Electronics Design” to showcase Jordan as a center of excellence in this specialty.  

The ICT team was successful in gaining the interest of important international firms in the area of 

“Electronics Design,” that resulted in signing the first MoU with Intel to lead a full track from 

education and training to entrepreneurship. Other serious discussions with Synopsys Inc. are being 

concluded which will lead to another similar track with a focus on job placement for related services, 

supporting foreign investment, and enabling related outsourcing services. 

Under enterprise readiness and similar to the export development program, we are introducing 

another program that will support readiness that focuses on corporate maturity for investment 

development. Overall, the ICT team is supporting several leading programs under other USAID JCP 

components— some aimed at enabling sustainable sector workforce development through the 

implementation of the ICT sector skills organization (SSO)—and others aimed at maintaining healthy 

public-private relations through productive dialogues in conferences like the MENA ICT Forum and 

through research projects that will facilitate more informed decisions for the coming year. 

This quarter featured a number of highlights starting with the successful delivery of the 6th MENA 

ICT Forum that occurs every two years since 2002. The ICT team also supported the first 

public/private dialogue to design a unified position for the industry that will feed into a national 

dialogue to improve the enabling environment. Below is the detailed progress of each activity and 

the planned next steps. 

Activity C3.20: Export Development Program (EDP) 

This key implementation lab/program is directly related to increasing ICT companies’ exports to 

enable their growth and expansion.  The program aims to target close to 80 -100 SMEs over the 3-4 

year period, and will be supported by USAID JCP through: 

 Market Entry Services – direct and indirect support for different markets’ access and 

linkages with potential partners and clients, which will result in new leads, investments, and 

exports.. 

 Strategic Communications – create more visibility and strategic marketing techniques for the 

companies and their products, which will increase companies’ credibility and sales. 

 

Part of the quarter was dedicated to finalizing the EDP financial model to validate its feasibility and 

determine the best implementation scenarios that will allow us achieve our goals.  These scenarios 

were presented and endorsed by the int@j board on October 26th.  As the main partner and lead 

organization for this program, they noted that this program would only last as long as USAID JCP 

supports it.  The program was officially launched during the MENA ICT Forum, where a simple 

online tool was developed to increase the program’s visibility and outreach. The link for the tool is 

https://www.surveymonkey.com/s/exportdevelopment . 

Since almost 70 percent of the program cost is on qualified human resources, USAID JCP took the 

lead in identifying potential staff through the support of the EDP STTA, Mustafa Mustafa. He assisted 

in interviewing and nominating potential candidates for the program’s key positions such as the 

Business Development Officer and the Strategic Communications Specialist. 

Next steps planned are to internally identify the best financing mechanism for the program for the 

next 3-4 years and hold the final follow-up interviews with shortlisted candidates to hire and kick 

start the program. 

https://www.surveymonkey.com/s/exportdevelopment
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This activity will contribute to export development in the ICT sector and is expected to increase 

direct and indirect export revenues by up to $ 20.5 million during this year.  

 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

Program launch and initial 

announcement November 13, 

2014. 

Output: Number of ICT firms 

receiving capacity building 

assistance to export 

Outcome: Increasing Jordan’s 

ICT exports 

 1% increase in export 

revenue in ICT sector in 

2015. 

 $6.5 million in new sales 

(direct) and $15 million in 

new sales (indirect) 

 10-20 companies reached 

through EDP in Year Two. 

 Up to 6 new market linkages 

made (new “deals”) 

 

OPTIONAL SUB-ACTIVITY 2: BUILD AN ICT INDUSTRY DATABASE OF 

PRODUCTS AND INTELLECTUAL PROPERTY AND IDENTIFY EXPORT 

READINESS FACTORS 

 

There is nothing to report against this sub-activity. USAID JCP will start the actual implementation 

of the EDP, and then decide on the main tools and supporting activities that will enable the delivery 

of the services and functions under the EDP.  This may include building a comprehensive database to 

enable more informed linkages and business development for companies. 
 
 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

Consultancy and technical 

services procured by April 30, 

2015. 

Output: Number of ICT firms 

receiving capacity building 

assistance to export 

Outcome: Increasing Jordan’s 

ICT exports 

n/a 

Database built and populated 

with companies and their 

products by July 31, 2015. 

Manual and operational 

framework to maintain the 

database completed by August 

31, 2015. 

Activity C3.21: Establish an Electronics Design Center of Excellence and Sub Sector 

As a result of the MENA ICT Forum, USAID JCP and Intel were able to accelerate discussions to 

articulate a cooperation framework that includes the design of a full program that will link academia 

and industry to train students on “Electronics Design” using Intel specialized equipment and tools to 

develop new innovations. This will result in the establishment of a number of new businesses that 
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will be linked to the existing entrepreneurship industry and stakeholders for further support. 

Accordingly, a MoU between Intel Corporation (UK) Ltd and USAID through the JCP was signed on 

Monday December 8, 2014 at USAID JCP’s office in Amman. The MOU guarantees a framework of 

collaboration between Intel and USAID JCP aiming at achieving a public private partnership with 

(government, academia, private sector and NGOs) to support the delivery of relevant and 

supporting programs.  These programs focus on the adoption, promotion and scaling of new Intel 

technologies through the use of embedded systems like Intel Galileo boards and Cloud.   

The initial idea is to have this partnership run for over three years, and support at least ten 

universities with up to 500 boards distributed in total.  Once these training programs are launched, 

USAID JCP will work with its partners to engage the students in regional and international design 

competitions. The program will be designed to engage with sector accelerators and the ICT team 

will identify funds that can help in creating startups based on these projects. 

Building on the momentum created after the MoU was signed with Intel, other international firms 

including Synopsys and Mentor Graphics are in talks with the ICT team to launch their own 

programs and tracks that will enable the creation of Jordanian talent that is ready for jobs and 

empowered with tools to innovate and launch new ideas. 

USAID JCP is coordinating with Synopsys to support their educational and entrepreneurial track that 

includes the opportunity for participants to compete on an international level in the Synopsys 

Olympiad whose 10th iteration is planned for next year.  Pursuant to this effort, an expert from 

Synopsys intends to visit Jordan on Jan 7th to begin making necessary arrangements. 

Next Steps are focused on developing the details of the Intel program in order to kick start it during 

Q1 2015, and to resume discussions with other internationals namely Synopsys and Mentor 

Graphics to support their engagement to establish this industry. Parallel to that an STTA is expected 

to be recruited and hired soon to support the initiative. 

 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

Agreement with Intel signed to 

run a special track for capacity 

building that will enable new 

businesses creation by 

December 31, 2014. 

Output: Number of Jordanian 

Innovation Centers established 

and/or strengthened. 

Outcome: Strengthen existing 

and establish new innovation 

centers in target sectors. 

 20 jobs created. 

 $240,000 revenue generated. 

Center business and operational 

models developed by February 

28, 2015. 

Center established and 

operational by April 30, 2015 

(lead initially by Princess Sumaya 

University for Technology). 

Engagement with Synopsys to 

expand locally to engage 

additional universities and grow 

the pool of trained resources by 

May 31, 2015. 
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Tools and equipment procured, 

if required, - by June, 30 2015. 

Resources training initiated by 

the center by July 31, 2015. 

Activity C3.22: Support the MENA ICT Forum 2014 

 
The MENA ICT Forum was sponsored by 

the USAID JCP.  It is one way the project 

is partnering with the public and private 

sectors to grow the economy and create 

good jobs for Jordanians. The Middle East 

& North Africa (MENA) Information & 

Communications Technology (ICT) Forum 

is the region's premier biennial ICT 

industry event, held in Jordan under the 

Royal Patronage of his Majesty King 

Abdullah II.  The event provides a platform 

to showcase the MENA region's ICT 

successes and provides a forum to discuss 

the latest ICT trends, opportunities and 

future outlook.  The ICT Forum is widely recognized as an excellent platform for leaders from the 

public and private sectors to network and forge partnerships.  

USAID JCP took advantage of 

conference meetings to create several 

new opportunities in discussions with 

key decision makers from Intel, Cisco, 

GE Healthcare, and Microsoft.  All of 

these leaders expressed interest in 

creating potential public private 

partnerships that could support USAID 

JCP activities and program targets.  

Other announcements featured during 

the Forum included the launch of 

USAID JCP’s ICT Exports Development 

Program in partnership with int@j, in 

addition to the launch of the new 

technology innovation center, GROW, at the King Hussein Business Park. 

For more information and highlights from the MENA ICT Forum, please refer to Annex C. 

 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

Forum conducted November 

12–13, 2014. 

Output: Number of existing 

companies assisted to become 

more innovative and 

FDI increased (amount TBD 

based on follow-on tracking 

 

MENA ICT session with women angel investors 

Members of the new diaspora network, Connect.jo, with USAID JCP 

COP Dr. Wissam Rabadi (second from the left). Pictured here: Zaid 

Ayoub, Dr. Rabadi, Rami Rihani, Said Al-Hallaj.  
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competitive. 

Outcome: At least a 10% 

increase in the competitiveness 

of target clusters as measured 

by the USAID JCP 

Competitiveness Index. 

survey conducted by Int@j) 

Activity C3.23: Support the Establishment of an Innovation Center 

 

The cross cutting Innovation Center conceptualized by USAID JCP and led by the KHBP was 

launched during the MENA ICT Forum. It is a major building block in the entrepreneurship and 

startup ecosystem that aims to increase collaboration among the various stakeholders under a new 

brand called, GROW. 

During the quarter, USAID JCP supported the center’s branding and design ideas and is still working 

with KHBP on the final deliverables related to the center brand and communications strategy. The 

center, still under construction by the KHBP, is finalizing how it will support critical stakeholders, 

such as the iPark. USAID JCP is looking into supporting iPark’s growth plans and maturing role in the 

industry, including their expansion at the innovation center to cater to more startups. 

Furthermore, USAID JCP is working to support the establishment of a multipurpose facility including 

specialized labs. USAID JCP is coordinating with experts to set the roadmap for the creation of a 

FABLAB and a Media LAB at the Innovation center, and a major stakeholders meeting took place on 

December 10th to agree on the implementation roadmap. Key players in this task are KHBP who 

committed to provide the required space and undertake any construction requirements and KAFD 

who committed to support key staff and the majority of operational costs, while USAID JCP will 

provide in-kind support and the required technical guidance to see these facilities fully operational. 

During the next quarter, USAID JCP will work with KHBP to build the capacity of the center’s 

management to optimize the value of the existing innovation ecosystem, and provide support in the 

identification of new functions similar to the establishment of a FABLAB. 

The innovation center activity was also included within a wider context under the recently issued 

CPF APS (released in December) that will support a number of promising innovation centers that 

will build resource capacity for job creation and establish new companies. 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

The Innovation Center launched 

and implementation 

commenced by February 28, 

2015. 

Output: Number of Jordanian 

Innovation Centers established 

and/or strengthened. 

Outcome: Strengthen existing 

and establish new innovation 

centers in target sectors. 

 130 new jobs. 

 $800,000 revenue. 

 20-30 companies directly 

supported. 
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Activity C3.24: Support Acceleration and Bridging Programs 

This activity was addressed under the recently issued Annual Program Statement (APS) to facilitate 

the support of several existing programs lead by multiple stakeholders. These programs will greatly 

contribute to the exports and investments of the companies. 

Under this activity special programs are being designed as well, and a potential PPP is materializing 

with Microsoft, where they are partnering with JCP ICT team to launch and design a capacity building 

program to train students on Microsoft platforms.  Plans also include engaging students to launch 

new innovative ideas and get them ready for new jobs.  A pilot might be designed for early next year 

targeting up to 50 students.  

Next steps will include designing the program plan and operations with Microsoft.  The ICT team will 

also continue similar discussions with other industry leaders. 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

At least one acceleration/ 

bridging initiative implemented 

per quarter (March, June, Sept.) 

Outcome: Innovative 

partnerships and business 

support centers result in 

increased ability of startups, 

SMEs, and corporations to 

attract lenders and investors. 

 50 companies supported. 

 $3 million.  

Activity C3.25: Support Design and Delivery of a Corporate Readiness Program (CRP) 

(This is a joint activity between the ICT sector and the Access to Finance Component, reference 

ATF Activity C.4.2).  This program is focused on enhancing companies’ investment readiness through 

building their institutional capabilities with a focus on strategic thinking, corporate governance, and 

financial management.  This program is led by the ATF team with ICT team support since this issue 

was raised as a major need for ICT companies. Companies that enroll in this program should be 

ready to seek investments in the coming period of 6-18 months depending on their readiness status.     

The ATF and ICT teams met some of the program’s potential participants to verify their interest and 

eligibility to enroll in the pilot round of this program.  Companies’ initial responses were positive and 

they believe that this program will fast track their access to financing parties and receiving required 

investments.   

The ICT team has around six potential participants and this will increase to around 8-10 before mid-

January 2015.  The expected outcome of this activity for its first year is around USD      $1 to 1.1 

million in direct investment by participating companies. 

 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

See Access to Finance chapter See Access to Finance Chapter  See Access to Finance Chapter  

Activity C3.26: Support ICT in Healthcare Activities and Taskforce 

This activity is slated to start later in FY15, but the MENA Forum accelerated discussions after 

meetings during the Forum with a number of key companies in the domain of e-Health such as Cisco 

and GE Healthcare.  The focus of these discussions is to create an e-health pilot with the 
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engagement of both ICT companies and private hospitals to showcase how ICT can play a role in 

healthcare services support.  

One of the key companies we are in touch with is GE Healthcare—they are exploring ways to 

expand their local presence and invest further in Jordan. Cisco is also committed to Jordan to 

showcase its latest technologies in the healthcare sector. 

Discussions held over the last quarter with Cisco are focused on implementing a pilot including the 

following: 
1. E-Health pilot that showcases interested hospitals the linkage of critical core IT solutions 

from local ICT companies supported by Cisco technologies to ensure credibility and 

standardized approach. 

2. Identify main Health requirements and enable innovations in Health through the use of 

technology. 

3. Medical Tourism support by building on the e-Health pilot and using relevant technologies 

that can facilitate medical tourism services for hospitals by lowering their costs. 

 

During the next quarter, the pilots will be finalized. The interest and cooperation of more than one 

hospital is the biggest challenge for the pilot. Scaling these pilots might require validation of exact 

local needs for hospitals and ICT companies because it will entail running some capacity building 

programs, and might require building the policy framework to facilitate implementation.  To help 

move the activity forward, the team will develop an SOW for an STTA to come and understand 

local health needs and current local ICT offerings, and build a roadmap on how our targets for job 

creation and exports in this area can be achieved. 

 

Milestone/Deliverable Output/Outcome Estimated Impact Contribution 

USAID JCP support by ICT in 

Healthcare task force formally 

endorsed by January 31, 2015. 

Outcome: Innovative 

partnerships and business 

support centers result in 

increased ability of startups, 

SMEs, and corporations to 

attract lenders and investors. 

15 companies assisted /trained. 

 $1.5 million (?? In what? 

Revenue, FDI or exports?) 

 
Priority interventions agreed 

upon by March 31, 2015. 

At least one standards ToT 

conducted by July 31, 2015. 

Activity C3.29: Support other ICT sector activities in alignment with sector strategy 

Other major activities delivered throughout this quarter included the following: 

 Support to USAID JCP Sector Associations: The SEE team along with the ICT Cluster 

Lead worked closely with int@j, to help them develop the ICT sector’s strategic direction as 

part of the 10 Year Economic Blue Print / Vision 2025. On October 29th JCP and int@j hosted a 

roundtable discussion with many important stakeholders.  Please see section C1.2 under the SEE 

section for more details. 

 

 ICT sector skills organization (SSO): Another major initiative under the Workforce and 

the ICT Components is aimed at creating jobs in the ICT sector in a sustainable manner through 

institutionalizing the techniques of bridging academia outcomes and market requirements. The 

SSO sets the framework to create some predictability in the demand and supply cycle that will 

ensure a more scalable approach and outreach for longer-term benefits and for HR forecasting 

requirements. The SSO will be the main job creation engine for the ICT industry; it is expected 

to train and support the hiring of around 300 new graduates during this year.  USAID JCP is also 
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working with int@j and the WFD team to pilot a training program that will follow the SSO 

framework and requirements. The program will train and instantly match-make about 20-30 

potential new graduates based on industry needs. 

 

 Launch of the Girls in Technology Chapter: The USAID JCP ICT team is working with a 

new leading group of women who have initiated the establishment of a new chapter called Girls 

in Tech, which is part of an international NGO that aims at empowering women in Tech and 

through technology. USAID JCP will support this chapter in its development initiatives to train 

and enable more women for employment in Tech - especially from outside Amman. USAID JCP 

will provide technical support in developing their plans and officially launching the chapter in 

March 2015 (the aim is for March 8th which is the International Day for Women).  

 

 Participation at the Global Entrepreneurship Summit: In November, USAID JCP 

supported USAID in coordinating the participation of stakeholders who work in the innovation 

and entrepreneurship space, as well as the participation of two female entrepreneurs to 

showcase Jordanian innovations and share their stories. They included:  Eman Hylooz, from 

Abjjad and Nour Fadel, from Tasmeeme. The Global Entrepreneurship Summit was held in 

Morocco from November 19-21, 2014. 

 

 

 

 

II: SUPPORTIVE ENABLING 
ENVIRONMENT 

OVERVIEW 

The Supportive Enabling Environment (SEE) team dedicated much of its efforts this quarter to 

capacity building for the new Investment Commission (IC). Significant USAID JCP efforts were 

dedicated to building the IC’s capacity and drafting the new investment law regulations.  USAID JCP 

worked with the IC, Ministry of Planning and International Corporation (MoPIC), and World Bank 

Jordan Competitiveness and Innovation Partnership (WBG), to ensure there was a consultative 

process where all parties had input into developing a more holistic view of the law.   

During the past quarter the SEE team worked on the following strategic policy documents, laws, 

regulations and procedures: 

 Ten Year Economic Blue Print – Delivered first draft to MoPIC December 16, 2014.  Will be 

reviewing final draft mid January.  Position Papers for the ICT and Renewable Energy/Energy 

Efficiency were developed as important input into Blue Print.  

 2014 Investment Law – Drafting Regulations required to execute the Investment Law - due 

Q1 2015.  Also preparing sector specific Guides for privates sector to use when following 

the new law. 

 Jordan-US Free Trade Agreement – Providing technical assistance to better implement 

Agreement. 

 Improving Trademark and Patent Registration Process – Providing process improvement 

capacity building to the Industrial Property Directorate (part of MITS). 
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 Improving Trade Standards – Partnering with the Jordan Standards and Metrology 

organization to create standards and regulations that reduce barriers to trade. 

 Renewable Energy/Energy Efficiency Law #13, Direct Proposal Regulation – Drafting new 

regulation for MEMR starting January, 2015. 

 Technical Standard Review for Photo Voltaic Energy Sector – Reviewing national and 

international law to prepare recommended standards. 

 Drug and Pharmacy Law – Proposing amendments to this law, and drafting necessary 

adjustments to the implementing regulations – focus is on generic drug registration. 

During the quarter, the SEE team worked on the following targeted interventions:  

Activity C1.1: Provide technical assistance for the development of the Ten-Year 

Economic Blueprint  

Under this activity SEE team worked on the following interventions:  

 Development of a Blueprint Engagement Tool: The SEE team worked with a local 

STTA to develop a tool/map that would facilitate JCP/SEE’s efforts in engaging with 

relevant parties on key issues of concern that will help push forward national reform 

efforts as reflected in the 10 Year Economic Blueprint. The SEE team and the STTA met 

with MoPIC and received their input regarding this tool—the tool will identify policies and 

best practices in their related laws which will then create an initial position for USAID JCP 

to identify their Stakeholders and categorize them based on: impact, interest, influence, 

etc.)  

 Blueprint Formalization:  The SEE team worked closely with MoPIC to finalize the 

first draft of the blueprint on December 16. The blueprint was highly dependent on 

USAID JCP resources and cluster strategies which MoPIC sited throughout the document. 

With the first draft of the blueprint completed, a more final version will be released in 

January for USAID JCP’s final input. 

 

                                                

 

2 This refers to the law, regulation, policies and/or procedures needed to enhance implementation 

 

Milestone/Deliverable Output/Outcome Related Laws2 
Estimated Impact/ 

Contribution 

Technical support to 

MOPIC and government 

agencies on the 

Blueprint by February 

2015.  

Output: Number of 

policies, laws and 

regulations drafted, 

approved and 

implemented 

Bankruptcy Law 

Public Private 

Partnership (PPP) 

Partnership between GoJ and 

private sector strengthened 

to support USAID JCP 

clusters and enhance jobs, 

exports and foreign direct 
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Activity C1.2: Support to USAID JCP Sector Associations 

Under this activity SEE team worked on the following interventions:  

Public-Private Dialogue (PPD) Roundtable Session to discuss measures to stimulate the 

development of the telecommunications sector and information technology: The SEE and 

the ICT Cluster Lead have been working closely with int@j, to help them develop the ICT sector’s 

strategic direction as part of the 10 Year Economic Blue Print / Vision 2025. On October 29th, 

USAID JCP and it@j hosted a roundtable discussion with public-and private sector representatives 

from the Ministry Information and Communication Technology (MoICT) , Ministry of Finance (MoF), 

Ministry of Higher Education (MoHE),  Amman Chamber of Commerce, Social Security, int@j, Intel, 

Umniah, ISTD, Jordan Open Source Association, Optimiza, Arabia Cell, KINZ, Endeavor, Intrasoft, 

JEDCO, and USAID JCP.  The dialogue was organized due to the recent revisions made to the 

income tax law (corporate and personal), the social security law, investment law, and the 

telecommunications law. The sessions discussed two critical areas impeding the development of the 

sector which are:  

 The Doing Business and Investment Climate 

 Human Resources Development in the ICT sector 

The Minister of Information and Communications Technology, Dr. Azzam Sleit, was receptive to the 

concerns raised by the private sector.  He, however, outlined that the ICT sector should only 

present concerns that are typical to the sector, and not those that cross-cut all sectors.   

Subsequent to this session, USAID JCP along with int@j prepared a sector position paper that 

outlines the key impediments and recommendations identified during this session.   

Energy Sector Focus Group Meeting: SEE with the help of the clean technology sector 

partnered with EDAMA to organize the first of many sessions that will take place in order to 

prepare the 10 Year Economic Blue Print for the energy sector with a focus on renewable energy 

and energy efficiency.  The economic blue print initiative will be spearheaded by the EDAMA 

Association in cooperation with other representative private sector associations linked to this 

industry.  Once the document is ready, a public/private dialogue will take place to present and 

discuss the paper with the concerned governmental bodies. 

The session, held on December 7, reviewed the preliminary roadmap proposed by EDAMA for the 

sector. Several areas in the proposed roadmap need to be expanded to encompass a holistic 

approach to address the challenges facing this sector.  Some of the new issues proposed were 

related to R&D, workforce development (training, certification and accreditation), as well technology 

adoption and integration.   

 

Two reform initiatives 

on improving the 

business environment by 

September 2015.  

Outcome: New 

policies and 

procedural reforms 

developed that yield 

increases in 

competitiveness. 

investment  



USAID JCP QUARTERLY REPORT OCTOBER-DECEMBER 2014          35 

 

Milestone/Deliverable Output/Outcome Related Laws 
Estimated Impact/ 

Contribution 

Three position papers 

and/or presentations 

developed for ICT, HLS 

and CT. Such as 

advocacy for direct 

proposals, wheeling, 

home care licensing, etc. 

Output: Number of 

existing companies 

assisted to become 

more innovative 

and competitive. 

At least a 10% 

increase in the 

competitiveness of 

target clusters as 

measured by the 

JCP 

Competitiveness 

Index. 

Bankruptcy 

legislation 

Credit Registry 

Focused USAID JCP cluster 

specific private sector 

advocacy strengthened and 

input into national policy 

Three discussion forums 

to advocate for reforms 

( ICT by January 2015, 

CT by February 2015 

and HLS by April 2015) 

Activity C1.4: Design and implement capacity building activities for the Investment 

Commission Design  

Under this activity, the SEE team worked on the following interventions:  

1) Packaging of Implementing Regulations under the 2014 Investment Law:  

 USAID JCP has been working with the Ministry of Industry, Trade and Supply (MITS) on 

providing TA for the drafting of the needed regulations through a consultative process with 

the public and private sectors that will also tap into support from the WBG.  

 Through a competitive process IBLAW was selected for this task, which is to be completed 

in six months  

 SEE will revisit the current regulations to ensure that they are aligned with the new legal and 

institutional framework. 

 
2) Support to the development for the Investment Window Guide(s): 

 USAID JCP staff prepared to work with JCO staff to develop the RFP and provide the 

experts needed to prepare the Guide for each investment sector.  

  
3) USAID JCP Capacity Building Support to JCI:   

 
 Conducting an Assessment of the Merger of the Jordanian Free Zones with the 

Industrial Estates: The Study was requested by MITS and the Jordan Investment 

Commission (JIC) as part of development of the national investment institutional capacity. 

During the quarter, the SEE team identified an International expert who will start in the first 

week of January 2015.  

 
 Design and implement capacity building activities for the Investment 

Commission:  

This is a central task for the USAID JCP that will span the life of the program. As a first step, 

USAID JCP will undertake an “Institutional development and capacity building plan” early in 

2015 and work to support building up capacities and capabilities at JIC to attract the needed 

investment specifically in JCP’s sectors.  A mapping of the current organizational structure 
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commenced during December 2014 and will lead to the restructuring of the combined 

agencies falling under the JIC.   

 

Milestone/Deliverable Output/Outcome Related Laws 
Estimated Impact/ 

Contribution 

Package of Implementing 

Regulations for 

Investment Law drafted 

by June 2015 

Output: Number of 

policies, laws and 

regulations drafted, 

approved and 

implemented 

Output: Number of 

government 

procedural reforms 

adopted and 

implemented 

Outcome: New 

policies and 

procedural reforms 

developed that yield 

increases in 

competitiveness 

Investment 

Window 

Guide(s) per 

sectors 

Investment 

Window 

Regulation 

Investment 

Window Guide 

Investment Law 

Regulation  

 Clarity in investment regime 

for domestic and foreign 

investors 

 5% increase in FDI 

 Procedural and 

administrative burdens 

reduced 

 

Institutional 

development and 

capacity building plan 

developed by April 2015 

 

Activity C1.5: Improve IP for Innovation and Competitiveness in the Clusters 

Under this activity, the SEE team worked on the following interventions:  

Conduct a Study on the Jordan-US FTA Agreement: The USAID JCP SEE team hired a 

short-term international expert to provide technical assistance on preparing a study identifying GoJ 

needs to better implement the United States-Jordan Free Trade Agreement. In addition, the STTA 

will make recommendations for interventions that can support trade enhancement activities, 

specifically in the JCP’s sectors. With the help of the SEE team, the expert will assess the 

implementing government’s capacity, identify training and other capacity building and institutional 

enhancement needs, will examine the trade flow data, and will provide advice on trade development 

measures.  The SEE team will have the expert present the report/study on the United States-Jordan 

Free Trade Agreement. The report will contain the following:  

 Assessment of the GoJ measures (legislative, procedural, and any physical issues) hindering 

the proper and full implementation and present an actionable priorities recommendations to 

support the Government Agencies. 

 Trade flow assessment and identification of competitive areas for Jordanian private sector 

expansion into the US market, specifically within the USAID JCP competitive Clusters/Sector 

and present specific private sector targeted trade development interventions.     

Assessing trademarks and patent registration processes: The SEE team will help to enhance 

Intellectual Property Rights (IPR) for the Ministry of Industry, Trade and Supply.  The goal is to 

encourage innovation and implementation of new ideas and products by upgrading and enhancing the 
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services provided by the Ministry. The SEE technical team has been working with the Industrial 

Property Directorate (IPD) section of MITS, to assess the current status of trademarks and patent 

registration.  This work will be accomplished by reviewing the feedback reports from the customers, 

and conducting interviews with the many interested parties to get their feedback about the two 

processes. All of this feedback will help in developing better, more streamlined solutions to 

trademarks and patents. This work is in-line with achieving USAID JCP’s overall output Indicator 8: 

number of government procedural reforms adopted and implemented.  

To institutionalize these processes and to develop the capacity within MITS to be able to perform 

further registration processes upgrades themselves, starting in September, a USAID JCP expert has 

been training the Knowledge and Institutional Development Directorate staff at the Ministry on the 

registration process mapping and re-engineering of trademarks and patents. This will ensure that 

capacity will be developed within MITS and that the work will be institutionalized throughout the 

organization.  During October, a USAID JCP expert trained 10 staff members (2 males and 8) 

females for 12 hours.  This will be an ongoing and continuous process. This activity will aim to fulfill 

USAID JCP’s output Indicator 2: Person hours of training and development delivered in trade and 

investment capacity building. 

 

Milestone/Deliverable Output/Outcome Related Laws 
Estimated Impact/ 

Contribution 

Industrial Property 

Directorate (IPD) 

procedures reviewed 

and weaknesses 

identified by February 

28, 2015. 

Output: Number of 

government 

procedural reforms 

adopted and 

implemented. 

Outcome: New 

policies and 

procedural reforms 

developed that yield 

increases in 

competitiveness  

Legal 

framework for 

IPR and 

innovation 

Patent 

regulation no. 

97 for 2001 

Trade mark – 

registration 

process 

Patents 

registration 

process 

 

 Increased FDI due to 

enhanced IPR protection 

 Increased Innovation and 

ROI due to protection of 

IPR 

 5% increase in exports 

 Increased market  

penetration in current and 

opening of new markets 

Industrial Property 

Directorate procedures 

strengthened. 

Private Sector capacity 

building on the role of IP 

in building a business, 

innovation, licensing and  

commercialization.  

Public private 

stakeholders IP training 

through US PTO 

conducted by May 2015. 

Activity C1.6:  Strengthen the business environment for women in the cluster areas  

Under this activity, the SEE team worked on the following interventions: 

MENA Women Empowerment and Leadership Conference: USAID JCP participated in the 

MENA Women’s Empowerment and Leadership Conference from 26-27 November. USAID JCP 

sponsorship for this regional conference is part of the SEE Component's interventions to enhance 

the local work environment for women.  The two-day conference is the first of its kind in Jordan, 

bringing together public and private stakeholders from Jordan and the region such as Lebanon, Egypt, 

and Turkey to discuss important issues and challenges facing women’s economic engagement and 

empowerment.  
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On the first day, the USAID JCP Project Director, Anne Simmons-Benton, participated in a high level 

panel on empowering women to negotiate for change and on the second day, she presented the 

USAID JCP Gender Strategy that was developed in May 2014 to illustrate the real opportunities for 

women within JCP’s sectors.  

  

The Conference was well attended by women figures from all over Jordan, especially female 

municipality members, and USAID JCP gender committee members were able to engage with them.  

The Conference also presented a good opportunity to enhance USAID JCP’s visibility, strengthen 

stakeholder linkages, and establish new ones.  USAID JCP also used this opportunity to engage with 

other USAID Jordan's projects such as Takamul, LENS, and Workforce Development. 

 

 

 

 

Activity C1.7: Trade Capacity Building  

Under this activity, the SEE team worked on the following intervention: 

Analysis of trade and barriers that affect trade within the region: The SEE team hired a 

local expert to analyze specific barriers to trade and support Jordanian businesses’ efforts to 

determine the efficacy of exporting their specific products to neighboring countries. The expert, 

with the help of the SEE team, will prepare a trade barriers methodology for the USAID JCP, and 

will prepare a training for the private sector on how to better deal with trade barriers in order for 

private sector stakeholders to increase their exports to both domestic and regional markets.  

Milestone/Deliverable Output/Outcome 
Related 

Laws 

Estimated Impact/ 

Contribution 

Areas of cooperation with 

Standards Alliance 

established by January, 

2015. 

Output: Person 

hours of training 

and development 

delivered in trade 

Standards 

regulations 

and 

procedures 

 5% increase in cluster 

exports.  

 Better market access. 

Milestone/Deliverable Output/Outcome Related Laws 
Estimated Impact/ 

Contribution 

Four awareness raising 

activities conducted by 

July 2015. 

Output: Importance 

of women 

participation in the 

job market to 

economic growth 

Outcome: Increase 

in the number of 

working women 

Labor law 

SOHO 

Regulation 

2000 work opportunities 

developed for women (flex-

time, part-time, retention, new 

jobs) 

 

Tools (guides, manuals) 

to increase women’s 

participation in the 

workforce by March 

2015. 
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Support to Jordan Standards 

and Metrology Organization 

and other cluster-related 

authorities to develop 

updated standards. 

and investment 

capacity building 

Outcome: Trade 

and investment 

increased  

 Increased compliance and 

benefitting from trade 

agreements. 

Two training sessions for 

public and private sectors 

to enhance capacity building 

in trade conducted by June 

2015. 

Activity C1.8: Targeted support to the Sector Initiatives 

Under this activity, the SEE team worked on the following interventions: 

Clean Technology  

Drafting of the Direct Proposal Regulations: The SEE team hired a local expert to provide 

legal support to the Ministry of Energy and Mineral Resources (MEMR) in the preparation of the 

proposed draft Direct Proposal Regulation under the Renewable Energy and Energy Efficiency Law 

No. 13 for the Year 2012 and its Amendments. The local expert will initiate work in first week of 

January 2015. 

PV Local Content: The SEE team followed up on the PV local manufacturing suppliers of 

components study. The study aims to identify and evaluate industries that currently manufacture PV 

system components and to delineate the industries that are in need of technical assistance to enable 

them to manufacture products that are up to standards (national and international).  The 

implementation of the interventions and various types of technical assistance will be provided by 

USAID JCP and is expected to enhance the technical and productive capacity of the industries given 

the increasing demand for PV system components, both locally and regionally.  This should lead to 

expansion of PV industries either through manufacture of new products, or increasing productivity, 

efficiency, and competitiveness of existing firms. 

Support for US Trade Mission Concerning Clean Tech Industries:  The SEE and Clean Tech 

teams made a presentation on the USAID JCP’s CT initiatives in Jordan to a group of US business 

visiting Amman under the leadership of the US Commercial Services section.  The December 10th 

meeting was well received by all, and the USAID JCP looks forward to working with these firms in 

the future.  

Milestone/Deliverable Output/Outcome Related Laws 
Estimated Impact/ 

Contribution 

Local producers of PV 

components mapped by 

January 30, 2015. 

Output: Number of 

policies, laws and 

regulations drafted, 

approved and 

implemented 

Output: Number of 

USAID JCP 

RE/EE Law 

(Direct 

Proposal 

Regulation 

proposed)  

 

5% increase in CT related DDI 

& FDI. 

 

Draft regulations 

governing RE direct 

proposal introduced at 

MEMR by June, 2015. 
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Reform plan for EMRC 

prepared by September 

30, 2015. 

facilitated dialogue 

between the GoJ 

and the private 

sector 

Outcome: New 

policies and 

procedural reforms 

developed that yield 

increases in 

competitiveness  

Intergovernmental 

meetings supported 

between the Investment 

Commission and MEMR 

demonstrating best 

practices. 

Healthcare and Life Sciences 

Drug Registration Process Meeting: The SEE team and the HLS team held two meetings with 

the Drug registration task force members in October and December to follow up on the 

implementation of the action plan. These meetings included the recently formed internal committee 

from the JFDA that USAID JCP initiated to maintain proper implementation and follow-up. The 

committee members discussed potential alternatives for a scenario where the generic sub-technical 

committee for drug registration can not be extended to expedite registrations at JFDA.  The USAID 

JCP agreed to help prepare a RFP outlining the specifications for the hardware and software of an 

eCTD system.  

 

Meeting with Director General of JFDA. The SEE and HLS teams with JCP Dr.Wissam Al-

Rabadi met with the Director General of JFDA to discuss issues regarding the cooperation between 

JCP and JFDA. It was agreed to sign implementation letter between USAID and JFDA to ensure the 

sustainability and to institutionalize the cooperation between JCP and JFDA. JCP asked the DG to 

form a sub-technical committee for generic drug registration that will reduce the time it takes for 

drug registration at JFDA, and the DG promised to form the committee at the beginning of 2015.  

JFDA stressed the importance of installation of the eCTD system in streamlining the drug 

registration process, and shared with JCP the required infrastructure needed to install this system. 

Discussions with the JFDA to Highlight the Necessary Amendments in the Drug and 

Pharmacy Law: The SEE and HLS team, along with JAPM, met with the Legal advisor at the JFDA 

to discuss the necessary amendments, with justifications for new regulations, that are needed to 

streamline the drug registration process. The regulations are:  “Incentives & Rewards Regulation No. 

72 for year 2003” to increase the limit of the technical committee rewards and “ Drug & Pharmacy 

Law” to allow the JFDA staff to conduct technical assessment of the drug registration files, and the 

regulation of medicine testing to delink drug registration and registration sample testing. This was 

the first meeting with their legal advisor to highlight the aforementioned necessary amendments.  

The meeting was held on October 15, 2014.  

 

Milestone/Deliverable Output/Outcome Related Laws 
Estimated Impact/ 

Contribution 

Study conducted per the 

Economic Blueprint on 

identification of next 

steps on shifting sector 

Output: Number of 

government 

procedural reforms 

adopted and 

Regulations for 

Clinical 

Research 

Organizations 

 5% increase in Pharma 

exports.  

 Greater market access for 
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Dr. Wissam Rabadi, USAID JCP Chief of Party, and Mr. Qais Qatamin, 

KAFD Director, during the signing ceremony  

 

 

 

to R&D focus by March 

30, 2015. 

implemented 

Outcome: New 

reforms in 

government 

procedures 

(CRO) 

Streamlining 

Drug 

Registration 

Procedures at 

JFDA 

 

Drug & 

Pharmacy law 

Incentives & 

Rewards 

Regulation No. 

72 for year 

2003 at JFDA 

generics. 

 Increase in new drugs 

developed and registered 

resulting in new jobs, 

exports and FDI. 

 New employment 

opportunities resulting from 

the development of a home 

care subsector. 

Study tour to a 

comparable country’s 

Food and Drug 

Administration 

conducted by March 

31st, 2015 

Workshop with 

pharmacopeia 

conducted by June 30, 

2015. 

Workshop with US-FDA 

conducted by August 31, 

2015. 

III: WORKFORCE 
DEVELOPMENT 

During this quarter, the WFD team focused 

on three main areas to achieve the 

Components’ milestones. First, and in relation 

to Cluster Development, the team finalized 

the assessment of the Ma’an Skills 

Development Center and started working 

with the Vocational Training Corporation 

(VTC), Ma’an Development Company (MDC), 

and EDAMA on identifying/prioritizing the 

type of support to be provided to the center 

during Year 2 to transform it into a Center of 

Excellence. Furthermore, the team started to 

work on the Labor Force Profile Study for the 

CT sector, which aims to identify the gaps 

between labor supply and demand and the 

interventions needed to bridge those gaps. Second, the team continued to work with key 

institutional partners (King Abdullah Fund for Development (KAFD) and its sponsored Career 

Guidance Offices at universities,to build their capacity and upgrade their service offerings. This was 

formalized through signing a Memorandum of Understanding between the USAID JCP and KAFD, 

which outlines a long-term partnership that aims to enhance competitiveness by creating labor 

market matching and skill building mechanisms that will create jobs for Jordanian youth. Finally, the 

team completed a pilot Internship program that provided eleven students from three partner 

universities with real world experience, and the chance to gain relevant knowledge and skills before 

entering the workforce.  
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Representatives from the VTC, MDC, EDAMA, and the USAID WFD 

attending the presentation on the assessment’s findings and 

recommendations 

 

Activity C2.1: Establish and/or upgrade Centers of Excellence (COEs) to match the 

skills of the Jordanian workforce with the skills demanded by the CT sector 

 

USAID JCP identified MDC as a key enabler for the centralized renewable energy cluster 

development. The MDC is a partnership between the South Company for Construction and 

Development, the Jordan Industrial Estate Corporation, and Al-Hussein Bin Talal University. It was 

established to manage and promote the Ma’an Development Area (MDA), which was set up in the 

south of Jordan with the goal of serving as a regional hub for industrial activity propelled by its 

competitive labor force and favorable legal, regulatory, and fiscal framework. MDA includes an 

Industrial Park, a Skills Development Center, a Residential Community, and the Hajj Oasis, in 

addition to Solar Parks. In February, the MDC requested USAID JCP’s support to transform the 

current Skills Development Center into a Center of Excellence that would serve the Clean Tech 

industry in Ma’an and Jordan. 

  

Following a field visit by the WFD team to 

the center in Ma’an in March, the team 

decided that a more detailed technical 

assessment was required to identify and 

prioritize the type of support to be provided, 

and to ensure coordination with other 

donor agencies. The assessment, which was 

completed in September, covered training 

facilities, equipment, training 

material/curriculum, trainers, awareness and 

promotion efforts, and institutional capacity 

and strategic partnerships. The final version 

of the report was received. Furthermore, a 

presentation on the assessment’s findings 

and recommendations took place on 27 November 2014. The presentation, which was attended by 

representatives from the VTC, MDC, EDAMA, and the USAID Jordan Workforce Development 

Project, aimed to identify/prioritize the type of support to be provided to the center during Year 2 

to transform it into a Center of Excellence.  

 

Following the presentation, the USAID JCP hosted a meeting on 9 December, 2014, which included 

representatives from the VTC, MDC, EDAMA, and a couple of the MDA renewable energy project 

developers. The purpose of the meeting was to enable the VTC and EDAMA to better understand 

developers’ immediate and future training needs -- both while energy projects in Ma'an are under the 

construction and operation phases. By the end of the meeting, it was agreed that the developers 

would go through the VTC's renewable energy curriculum to identify which topics/units of the 

curriculum should  be offered in future short training courses that help meet the developers' 

immediate employment needs. The USAID JCP is working with EDAMA, MDC, and the developers 

to estimate the immediate employment creation potential of these short courses. The longer term 

investment in upgrading Ma'an Skills Development Center into a Clean Technology Center of 

Excellence is expected to help create 450 new jobs over the next four years. 

 

During the third quarter of Year 1, the WFD team developed an RFP to conduct a Labor Force 

Profile Study for the CT sector. Members of the CT sector task forces identified the need for this 

study as a precondition for making decisions on where to focus future track specialization and skills 

development efforts. The study will identify the gaps between labor supply and demand, and the 
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results will assist the sector to identify the workforce development interventions needed to bridge 

those gaps. The interventions could include the need to develop track specialization programs to 

match market demands. A contract was signed with MMIS Management Consultants to start working 

on the study and the project’s kick-off meeting took place on 25 November 2014. The project’s first 

deliverable; Research Design and Methodology, was received on 21 December 2014, and is currently 

under review by the WFD and CT teams.  

 

USAID JCP received a grant application from the Jordan Green Building Council (JGBC) in relation 

to the Solid Waste Management (SWM) sub-sector in December 2014. The application outlined a 

number of activities that would help move this sub-sector forward, including the provision of a 

Certified Waste Manager course, which is considered the first of its kind in Jordan and should help 

create job opportunities in the SWM field. The Technical Evaluation Committee reviewed the grant 

application and provided feedback to JGBC. A modified version of the application should be received 

early January 2015. Supporting this grant application should train and create new/better jobs for 150 

professionals by the end of the grant duration. 

 

 

 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Development of one upgrade 

strategy and/or funding model 

completed by December 31, 

2014. 

Output: COEs 

established/upgraded. 

Outcome: COEs established to 

help Jordanians gain the skills 

they need to succeed in the 

private sector. 

 50 students trained at Ma’an 

COE and employed by 

companies operating in the 

MDA. 

 50 trainees completed the 

Solid Waste Manager 

program. 

 

One training center is 

established/upgraded and 

transformed into a Center of 

Excellence by September 30, 

2015. 

Activity C2.2: Develop and Implement a Nurse Bridging Program (NBP)  

During December 2014, the USAID JCP invited non-governmental, non-profit and for profit 

organizations to submit concept papers under its Competitiveness Partnership Fund (CPF) to 

support activities aimed at achieving USAID JCP’s main objectives of creating jobs, improving 

exports, and increasing foreign direct Investment. One of the activities outlined in the invitation was 

the implementation of a Nurse Bridging Program (NBP) that would be available for all nursing 

students, graduates, and current practitioners. The program would offer training and multi-

disciplinary certifications for nursing professionals in line with international standards. The program 

will increase the number of trained Jordanian nurses, helping to reduce the existing shortage of 

nurses. It will also welcome foreign nurses who would then practice their profession in foreign 

countries. Accepting foreign nurses to the program will ensure that it is financially stable, and will 

increase the exports of Jordanian services abroad, thereby increasing the competitiveness of Jordan. 
 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Grantee identified by January 

31, 2015. 

Output: COEs Nurse Bridging Program 

established. 
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NBP established by September 

30, 2015. 

established/upgraded. 

Outcome: COEs established to 

help Jordanians gain the skills 

they need to succeed in the 

private sector. 

Impact indicator: Number of 

new jobs created. 

Activity C2.3: Build the capacity of the ICT Sector Skills Organization (ICT SSO) 

During this quarter, the assigned ICT SSO Start-up Advisor represented the ICT SSO in the MENA 

ICT Forum as part of the Education for Employment Session and presented the ICT SSO work plan 

to int@j’s Board of Directors.  

 

Unfortunately, the ICT SSO has suffered a setback. The SSO Director, who was contracted initially 

for three months as a Start-up Advisor and currently the SSO's only employee resigned in 

November 2014. Subsequently, USAID JCP and int@j met to discuss the situation and accordingly, 

int@j advertised four main positons for the ICT SSO including the position of the ICT SSO 

Director. The interviews for the short listed candidates took place at the end of December.  It’s 

expected that positions will be filled early next year. The expected result from this activity is the 

creation of 210 new or better jobs by the end of year two. 

 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Three additional ICT SSO core 

staff hired by December 31, 

2014. 

Output: Number of 

participants in the ICT SSO 

Outcome: Establish a national 

ICT SSO to increase 

workforce competitiveness in 

the field of ICT  

Impact indicator: Number of 

new jobs created 

 

 300 students/professionals 

benefited from the SSO. 

 Creating new or better jobs 

for 210 people. 

 

ICT SSO public launch by 

March 31, 2015. 

Fundraising (business 

development for sustainability) 

training completed by April 30, 

2015. 

Signing MoUs with private 

sector training providers such 

as Microsoft, Oracle Cisco, 

among others by May, 2015. 

First SSO participants identified 

and enrolled by June 30, 2015. 

Activity C2.4: Upgrade KAFD CGOs service offerings 
 

During this quarter, the WFD team visited the three partner universities (Jordan University of 

Science and Technology, German Jordan University, and Princess Sumaya University) to present the 

developed road map for upgrading their King Abdullah Fund for Development (KAFD) Career 

Guidance Offices (CGOs). The roadmap was developed based on the recommended model that was 

developed by USAID JCP last year and an assessment visit to the KAFD CGOs at partner 

universities. The objective of the road map was to develop a plan including all envisioned activities 

needed to upgrade KAFD CGOs.  
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As part of implementing the recommended model and the road map for upgrading KAFD’s CGOs, 

the Organizational Development Consultant developed the KAFD CGOs Framework in December 

2014, using a participatory approach, which included the vision, mission, objectives, organizational 

structure, the associated functional statement, job descriptions and performance indicators.  The 

activity will be concluded during the second quarter of FY15 after finalizing the recruitment plan and 

providing on the job training to ensure effective implementation for the selected KAFD CGOs. This 

activity is being coordinated closely with KAFD and will be implemented initially at three partner 

universities (JUST, GJU, and PSUT).  USAID JCP estimates that better career guidance services at 

these universities have the potential to help nearly 300 graduates find employment by the end of 

year two. 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Organizational structure, job 

descriptions, and key 

performance indicators 

developed by January 31, 2015.  

Output: Number of students 

completing CDC/KAFD 

training programs 

Outcome: Career 

development centers 

established to help Jordanians 

gain the skills they need to 

succeed in the private sector.  

Impact indicator: Number of 

new jobs created. 

 

 Three-seven CDCs 

upgraded. 

 Creating 300 new/better 

jobs. 

 

Business Plans developed for 

three Year One partner KAFD 

CGOs by February, 2015. 

Three Awareness sessions for 

three Year One partner 

university female students about 

their employment rights and 

benefits delivered by April 30, 

2015. 

Processes and procedures for 

service delivery manual 

completed for three Year One 

partner KAFD CGOs by May 

31, 2015. 

On the job training for three 

Year One partner KAFD CGOs 

on the service delivery manual 

completed by May 31, 2015. 

Organizational capacity 

assessment and capacity building 

program completed for four 

new Year Two KAFD CGOs by 

June 30, 2015. Holding three 

career fairs covering the North, 

Middle and South regions of 

Jordan by September 30, 2015. 

Holding three career fairs 

covering the North, Middle and 

South regions of Jordan by 

September 30, 2015. 
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Graduation ceremony of the pilot Internship program  

 

 

 

Activity C2.5: Support KAFD CGOs’ entrepreneurship training service offerings for 

students and recent graduates and introduce entrepreneurship program into curricula 

of Jordanian Universities 

USAID JCP finalized the evaluation of the revised proposals submitted by the four technically 

qualified companies (out of the 10 originally received proposals) to conduct specialized training for 

university students on “Entrepreneurship, Innovation, Competitiveness and Business Skills 

Development.” USAID JCP awarded the bid officially to a local consulting firm and held the kick of 

meeting for the project in December 2014. Also, the USAID JCP WFD team in cooperation with the 

KAFD CGOs at partner universities (JUST, GJU and PSUT), advertised for this training opportunity 

in order to select the participants and also hold three outreach sessions at partner universities to 

generate interest in the Entrepreneurship Training. Through this activity, USAID JCP will support at 

least three workshops at the selected partner universities to promote entrepreneurship training to 

approximately 75 university students and graduates, especially among women aiming to build 

entrepreneurship training service offerings of the KAFD CGOs.  

In an effort to introduce entrepreneurship 

programs into university curricula, USAID 

JCP released this quarter an RFA to identify 

a grantee to introduce entrepreneurship 

programs into the curricula of Jordanian 

universities for the 2014 – 2015 academic 

year. Seven grant applications were 

received and evaluated by USAID JCP’s 

grant evaluation committee and a decision 

on the final award will be made in January 

2015. Through the grant, at least 250 

students will be reached this year and 15 

faculty members will be trained to replicate 

the training in future years. The overall objective of this initiative is to increase the number of new 

business entrants into USAID JCP’s targeted sectors, especially among women. 

 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

First set of three 

entrepreneurship workshops 

delivered by KAFD career 

offices by January 31, 2015. 

First set of three training-of-

trainers program for faculty 

members on entrepreneurship 

training delivered by February 

28, 2015. 

Output: Number of students 

completing CDC/ KAFD 

training programs 

Output: Number of 

universities/ colleges identifying 

and implementing 

entrepreneurship programs 

Impact indicator: Number of 

new jobs created. 

 

 225 students/graduates 

completed the CGO 

sponsored entrepreneurship 

training. 

 250 students completed the 

entrepreneurship course at 

universities. 

 Creation of 95 better or 

new jobs. 

 

Second set of three 

entrepreneurship workshops 

delivered by KAFD career 

offices by May 31, 2015. 

Second set of three training-of-
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trainers program for faculty 

members on entrepreneurship 

curricula delivered by May 31, 

2015. 

Final set of three 

entrepreneurship workshops 

delivered by KAFD career 

offices and five universities add 

(or upgrade existing) 

entrepreneurship programs to 

their curricula by Sept. 30, 

2015. 

Activity C2.6: Incentivize and support collection and use of placement data, potentially 

through the establishment of M&E systems in Career Guidance Offices 
 

During this quarter, USAID JCP’s Monitoring and Evaluation Specialist, in cooperation with the WFD 

team, presented the initial design of the M&E system for the career guidance offices. The main 

purpose of the presentation was to get partners feedback on the initial design and to identify any 

special inquiries. The presentation was attended by 20 people representing KAFD, JUST, PSUT, GJU, 

World Bank, International Labor Organization, Japan International Cooperation Agency, USAID 

Jordan Work Force Development and USAID JCP.  The feedback of the presentation helped USAID 

JCP’s team to draft an RFP which will be released early next quarter.  

The envisioned M&E system will help universities and other training institutions better track students 

post-graduation placement data and to assess the efficacy of CGOs and their services. USAID JCP 

will work with KAFD to pilot this system at three to five university-based CGOs with an aim to 

expand and scale-up in future years.  

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Tracking placement data and 

M&E software developed by 

January 31, 2015. 

Impact: Workforce 

development and opportunities 

for vulnerable groups 

increased. 

Impact indicator: Number of 

new jobs created. 

Contributes to the job results 

detailed in Activity C2.4 

above. 

Tracking placement data 

software implemented in three 

to five pilot CGOs by April 30, 

2015. 

Activity C2.7: Support KAFD to further develop and implement a National 

Entrepreneurship and Employment Network (ForUs) 

During this quarter, the WFD team finalized the preparation to contract an STTA and a local firm to 

support KAFD to establish a call center in cooperation with the National Call Center (NCC) which 

will serve as a virtual career guidance office providing career guidance services to job seekers, 

entrepreneurs, and students via phone and Skype. Two training workshops will be held during 

January to train the assigned call center employees on the portal’s career guidance and 

entrepreneurship content so that they are better able to respond to callers’ needs. 
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ForUs consists of six components: job matching; e-learning; entrepreneurship; career guidance; 

volunteerism; and, labor market information. The portal is designed to help entrepreneurs, 

graduates, and job seekers to access labor market information and provide links to resources that 

will help them improve their skills. ForUS is designed to make career counseling more widely 

available and to enable better access to information about job opportunities, especially for women 

job seekers.  The overall expected result of this activity is to contribute to create better or new jobs 

for 500 Jordanian in Year 2. 

 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

National Call Center officers 

trained on ForUs portal 

entrepreneurship content by 

December 31, 2014. 

Impact: Workforce 

development and opportunities 

for vulnerable groups 

increased. 

Impact indicator: Number of 

new jobs created. 

Creating 500 better or new 

jobs (TBC). 

 

Virtual career guidance office 

established by December 31, 

2014. 

ForUs publically launched by 

January 31, 2015. 

ForUs business plan and 

sustainability plan completed by 

May 31, 2015. 

ICT biannual labor survey 

updated by June 30, 2015. 

HLS, CT, and ICT job profiles 

developed by September 30, 

2015. 

Activity C2.8: Support more effective internship programs that more closely meet the 

workforce needs of JCP’s target sectors 
 

During this quarter, the pilot internship program for the graduates and undergraduates concluded 

and a graduation ceremony, celebrating the graduation of 11 interns from the pilot internship 

program. The program provided the students with real world experience and the chance to gain 

relevant knowledge and skills before entering the workforce. Two of the interns have been offered 

positions in their host institutions - EDAMA and the Jordan Chamber of Industry. 

The 11 interns (6 female, 5 male) among which eight where graduates from the three partner 

universities: JUST, GJU, and PSUT were hosted at six associations or other partners involved in 

USAID JCP's three targeted sectors (ICT, HLS and CT).  

Furthermore, the WFD team received a concept paper from KAFD in November 2014, in order to 

implement the internship program in Year 2 through KAFD CGOs. The internship program will 

focus on monitoring the quality of applicants to minimize the number of dropouts, thus ensuring 

USAID JCP is providing a world-class experience to interns. The program will target 250 graduates 

and students from specialties related to USAID JCP sectors. 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 
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Final assessment of Year One 

pilot internship activity 

completed by November 30, 

2014. 

Output: Number of internships 

placed annually. 

Outcome: Internship programs 

strengthened. 

250 internships placed. 

 

Comprehensive CGO-based 

internship program developed 

and launched by February 28, 

2015. 

Year Two internship program 

completed by September 30, 

2015. 

 

 

IV: ACCESS TO FINANCE 

The ATF Component moved forward activities in four core areas – clean technology financing 

awareness and product development, the SME investment readiness pilot, launch of Jordan’s first 

online movable collateral registry and its angel investor initiatives.    

 

Activity Update from USAID JCP Year One 

USAID JCP followed up with two companies attending the June 2014 financing awareness event that 

decided after the event to procure an energy management system. The two companies completed 

energy audits and solicited offers from ESCOs to implement a photovoltaic (PV) system. As of 

December 31st, each management team is still discussing financing options via EU grants and local 

banks, and are in consultations with their Board of Directors on final decisions. USAID JCP made the 

two companies aware of the Central Bank of Jordan low cost credit facility and USAID JCP 

continues to assist them to clarify specific concerns relating to technical implementation and deal 

financing. USAID JCP is also continuing discussion with another five companies who have completed 

energy audits and are contemplating investment decisions. USAID JCP’s objective is to link them to 

appropriate ESCOs and financiers. USAID JCP estimates that by June 2015, these engagements will 

have stimulated at least USD 1.5 million in debt financing provided by at least two Jordanian banks in 

order to finance new PV systems for industrial SMEs. 

Activity C4.1: Conduct financing 

awareness, capacity-building and 

product development initiatives that 

increase financing available for Clean 

Technology projects  

During this quarter, USAID JCP started 

preparations to conduct its second clean 

technology financing awareness session for 

plastic manufactures, in partnership with 

In the picture from left to right: Ruba Al-Zu'bi JCP Clean Tech Sector 

Director, Eng. Muhi Tawalbeh - NERC, Eng. Fadel Al Labadi- Amman 

Chamber if Industry, Eng. Nasim Nofal-Millennium Energy Industries, and 

Samer Zawaydeh Independent consultant/ JCP. 
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the East Amman Industrial Association. This event will happen in January 2015. USAID JCP will 

engage a Jordanian clean energy consultant on STTA to conduct manufacturing site visits, prior to 

the event, to help inform the technology and business rationale presentations to be given during the 

event.  The ATF team anticipates over 50 company participants and at least five financiers attending 

the event. USAID JCP estimates that by September 2015, this event will have stimulated at least 

USD 2 million in debt financing provided by at least one Jordanian bank in order to finance new PV 

systems for plastic manufacturing SMEs. 

 

 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

One CT financing event held by 

January 31, 2015. 

Output: Amount of credit 

facilities and working capital 

provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Output: Number of companies 

assisted to be more 

“investment ready.” 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

$5 million in debt financing 

obtained by companies. 

Eight companies investment 

ready. 

One CT financing event held by 

April 30, 2015. 

One CT financing event held by 

July 31, 2015 (if demand 

warrants). 

One CT financing event held by 

September 30, 2015 (if demand 

warrants). 

 

Sub Activity 3: Evaluate, design and initiate implementation of appropriate capacity-

building initiatives for commercial banks and leasing companies in order to stimulate 

lending to Clean Technology companies.  

USAID JCP and Bank Al Etihad (BAE) signed a Letter of Understanding on December 17th to 

support BAE with the launch of a pilot Clean Energy financing solution, to be launched within six 

months. The partnership objective is for USAID JCP to provide BAE with technical assistance to 

introduce a Clean Energy financing solution to the market. USAID JCP is proposing an experienced 

clean technology, financing expert, with experience globally and in Jordan, to manage the pilot. Phase 

one is for the expert to assess the market potential and the bank’s operations for making clean 

energy loans. Phase two involves the expert advising the Bank on how to develop loan products, 

train staff and modify lending and risk management operations in order to scale-up clean energy 

lending. The expert would start Phase one in January. The entire engagement is estimated to be 6-8 

weeks, and stimulate at least USD $250,000 in debt financing provided by the Bank to Jordanian 

SMEs by August 2015.  USAID JCP expects a successful initiative to stimulate engagements with 

other Jordanian financing institutions; accordingly, during Phase one of the STTA engagement, 

USAID JCP will have the expert meet with a microfinance institution and Islamic bank to explore 
potential collaboration. 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 
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Engage at least one partner 

bank and begin delivery of 

Clean Technology financing 

product and capacity building 

assistance by March 31, 2015. 

Output: Amount of credit 

facilities and working capital 

provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Output: Number of companies 

assisted to be more 

“investment ready.” 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

$1 million debt financing. 

Two companies investment 

ready. 

Activity C4.2: Pilot SME Investment Readiness Program for pre-selected SMEs 

USAID JCP finalized an RFP for issue in December targeting international business schools and 

consulting companies to help design and implement its Investment Readiness Program. USAID JCP 

anticipates bids from international educational institutions such as Thunderbird and American 

University of Beirut. The program will target SMEs from JCP’s three sectors that are scaling up and 

with need to raise external financing.  It is anticipated that the pilot will start in late February. 12-15 

SMEs will participate in the pilot, with at least three companies from each of JCP’s target sectors.  

The activity will start with a one-month diagnostic exercise, and followed by the training pilot 

starting in late March. USAID JCP expects at least two companies to raise financing directly as a 

result of completing the program.   

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Conduct first pilot by February 

28, 2015. 

Output: Amount of credit 

facilities and working capital 

provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Output: Number of companies 

assisted to be more 

“investment ready.” 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

$250,000 in equity financing. 

 

60 companies investment 

ready. 

Complete follow-up activities 

by April 30, 2015. 

Conduct second pilot by 

September 30, 2015.  
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Activity C4.3: Start implementing an angel network strategy via investor readiness and 

investor training initiatives, and evaluating appropriate angel network structures 

USAID JCP received the final report of its STTA Angel Network Advisor, Rami Al-Karmi. The final 

report presented 1) an analysis of Jordan's ecosystem and global "best practices", and 2) 

recommended JCP second year angel network activity plan. The activity plan recommends 

interventions for the supply-side (investors), demand (SMEs) and the enabling environment.   

The findings also presented a basis for the meeting of 30 angel investment stakeholders that JCP 

moderated at the MENA ICT Forum in November. The discussion focused on its planned angel 

network strategy, and there was consensus to launch a new Jordanian angel investment network, 

supported by key stakeholders such as Oasis500, regional crowdfunding platforms, and local venture 

capital funds. One related activity is to raise at least USD $125,000 in debt or equity financing via a 

crowdfunding platform for up to three Jordanian SMEs by June 2015. To this end, USAID JCP 

initiated partnership discussions with three regional crowdfunding platforms. Prospective partnership 

involves exploring how to identify and prepare investment-ready Jordanian SMEs for raising funds via 

these platforms. 

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Facilitate one investment round 

with a regional crowdfunding 

company by February 28, 2015. 

Output: Amount of credit 

facilities and working capital 

provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Output: Number of companies 

assisted to be more 

“investment ready.” 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

 $250,000 debt or equity 

financing. 

 Five companies investment 

ready. Facilitate a second investment 

round with a crowdfunding 

company by July 31, 2015. 

Sub Activity 2: Launch an investment readiness training pilot for start-up companies and 

entrepreneurs to help them better prepare for attracting angel investment and small-

size venture capital. 

USAID JCP is evaluating various business models to provide appropriate investment readiness for 

start-up and early stage entrepreneurs. This includes the multi-day workshop model of a successful 

U.S. serial entrepreneur recommended by Rami Al-Karmi, partnership with Oasis500 and their 

ongoing start-up boot camps, and online training courses from international educational institutes 

such as the American University of Beirut.   

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Conduct first pilot by April 30, 

2015. 

Output: Amount of credit 

facilities and working capital 

 $250,000 debt or equity 

financing. 
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provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Output: Number of companies 

assisted to be more 

“investment ready.” 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

 15 companies investment 

ready. 

Sub Activity 3: Implement training workshops and forums for existing and prospective 

new angel investors.  

As part of the MENA ICT Forum, USAID JCP engaged four senior, international women angel 

investors on STTA to advise the ATF Component on how to implement angel investment best 

practices into its angel network strategy. This advice included an initial discussion with a Director 

from Golden Seeds, a U.S. based women-led early stage investment firm. USAID JCP is 

contemplating utilizing the Golden Seeds investment curriculum for training angel investors, and has 

also discussed this concept with regional representatives at Silatech and the Women’s Angel 

Investment Network.  

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Conduct first angel training 

forum for existing Jordanian 

investors by April 30, 2015. 

Output: Amount of credit 

facilities and working capital 

provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

$250,000 debt or equity 

financing. 

Conduct second angel training 

forum for existing Jordanian 

investors by August 31, 2015. 

Launch new angel investor 

"boot camp" by August 31, 

2015. 

Activity C4.4: Provide stakeholder support for launching the Movable Collateral 

Registry 

USAID JCP along with the International Finance Corporation (IFC) agreed in principle with the MITS 

on steps to launch this online registry. The online registry at first would reference Jordan’s existing 

leasing law. Upon enactment, the registry would reference the new Secured Transaction Law. Next 

steps are to sign a bilateral “implementation letter” (between USAID and MITS), complete the 

software vendor selection process, and then start implementation. The IFC will take lead technical 

role on advising during pre and post-launch phases. USAID JCP anticipates registry launch by July 

2015.  JCP estimates increased lease financing provided by participant financial institutions to Jordan 

SMEs of at least $250,000 by August 2015. 



  54      USAID JCP QUARTERLY REPORT OCTOBER-DECEMBER 2014  

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Funding provided to IFC/USAID 

JCP-selected software vendor 

to start implementation of 

online registry, by April 30, 

2015. 

Output: Amount of credit 

facilities and working capital 

provided by financial 

institutions to assist USAID 

JCP to supported firms 

annually. 

Outcome: Increased access to 

debt financing for medium-

term lending and working 

capital. 

 $500,000 debt financing. 

 One company investment 

ready. 

Complete at least one 

awareness event for banks, 

SMEs and other stakeholders, 

post registry launch, by August 

31, 2015. 

 Sub Activity 4: Respond to requests from the HLS sector team and relevant 

stakeholders regarding required financial and business advisory projects, which are 

considered instrumental for moving the HLS sector forward.  

Please see the background for Shami Eye Center in the HLS Section. The USAID JCP team is 

working closely with Shami and will engage an STTA for limited time to help complete their scale up 

plans. If Shami Eye Center’s expansion is successful, USAID JCP estimates job creation outside of 

Amman and investment facilitation (equity and debt) in order to grow the business by up to USD 2 

million through October 2015.  

MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

Subject to request of the HLS 

team, complete at least one 

financial and/or business 

advisory assignment by 

September 30, 2015. 

TBD TBD 
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V: GENERAL TASKS 

ACTIVITY GT 2:  Establish a Competitiveness Index to measure the impact of JCP 

activities on competitiveness. 

During Year 1, the USAID JCP team completed the design of the CI, identified the firms in the 

USAID JCP sectors, and developed the survey instrument. During the first quarter of year two, the 

work continued through awarding a local sub-contractor; interdisciplinary research consultants 

(id:rc) company, who has officially started the necessary preparation of the baseline survey by the 

end of November 2014. During this reporting period, the company has undertaken the following 

activities: 

 Cooperation meetings with DoS: The id:rc team accompanied by USAID JCP 

representatives held an initial meeting with the Department of Statistics (DoS). The purpose 

of this initial meeting was to present the overall objectives of the survey, and the need to 

cooperate and coordinate with the DoS in terms of the sample frame and sampling, and any 

protocols that they have in terms of surveys that they would require the team to follow. 

DoS agreed to provide guidance on the sampling methodology they use for enterprise 

surveys once the study team is able to accumulate a sample frame. Id:rc followed up visits 

and discussions with DoS staff to discuss sampling methodologies. 

 Sample verification: In order to enhance the sample universe and as part of the tasks 

agreed upon in the Id:rc proposal, the Id:rc team reviewed further companies databases and 

managed to identify an additional 68 firms to the sample frame of ICT making the total 

available sample frame for this sector 713. The HLS team identified another 60 companies 

that were also added to the sample frame making the total number of companies in the 

sector exceeds the 400. Another ongoing effort is to evaluate the labor in the ICT sector as 

part of the labor force profile study that is managed by the WFD team. They have confirmed 

the same sample identified in the first phase of the index, having around 280 companies in 

the CT sector. 

 Comments on the survey tool: Id:rc team reviewed the final survey instrument shared 

with them by USAID JCP and they had some technical comments that will enhance the 

instrument. Id:rc has also started developing a sampling strategy for the sample frame so that 

once the survey tool is finalized, the survey sample will have been completed. 

ACTIVITY GT 3:  Establish the Competitiveness Partnership Fund 

The first quarter of FY15 was significant for the CPF team, as the grants making process was kicked 

into high gear. Two grant agreements were signed with int@j, valued at US$ 958,248.00; four Grant 

Evaluation Committees (GECs) were held to review applications with a total combined cost of 

almost USD 1.2 million; remarks on seven concept papers were shared with applicants; and an RFA 

and an APS were launched. 

 

USAID JCP’s first grant agreement was signed on October 13, 2014, with the Information and 

Communication Technology Association of Jordan (itn@j) to support the implementation of the 

MENA ICT Forum, at a cost of USD 260,204. The Forum took place over a two-day period in 

November and received remarkable visibility and positive feedback, in part due to USAID JCP’s 

inputs during the design of the Forum’s activities. The grant will be closed following the submission 

of an impact assessment required by int@j, to measure the feasibility of USAID JCP support to such 

activities. The second grant, valued at USD 698,044, was also signed with int@j on November 16, 
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2014, to support the establishment of an ICT Sector Skills Organization (SSO). The agreement’s 

period of implementation is three years, and funding is contingent on achieving specific targets 

instrumental for the SSO’s institutional sustainability. 

 

Three of the GECs were convened by the CPF to review non-competitive applications submitted by 

KAFD, JGBC, and iPark, for the implementation of a university internship program, a solid waste 

management certification program, and the expansion of incubation and intellectual property 

management services. Comments from the three committees were communicated by the CPF team 

to the relevant applicant, and resubmissions are expected to be received during the first half of 

January 2015. The fourth GEC was held to review the seven applications received in response to 

USAID JCP’s first RFA, announced on October 27, 2014, for the design and implementation of 

entrepreneur curricula for university students that encompasses the concepts and applications of 

competitiveness and innovation. A winner was identified, and feedback from the committee was 

communicated to them for resubmission of their application. 

 

Early in the second half of the quarter, the CPF team held six, extensive, meetings involving all of 

USAID JCP’s technical teams to finalize the APS for the year 2014/2015. USAID JCP’s first, program 

wide, APS was announced in early December 2014 and is open for one year to allow USAID JCP to 

gauge the interest of the ecosystem and the stakeholders’ appetite to take on innovative approaches 

to resolving some of the issues faced by the industries in USAID JCP’s three targeted sectors. The 

CPF team, alongside senior management, will be reviewing concept papers submitted under the APS 

on bi-monthly rolling basis, to guarantee optimum competition, while ensuring prompt response to 

partners’ initiatives. 

ACTIVITY GT 4 & GT 5:  Establish 

project website, electronic newsletter and 

related social media communication 

vehicles. 

USAID JCP Website: The website witnessed 

a huge increase in the number of visitors during 

the last three months:  

October: 1,580 

November: 3,002 

December: 4,234 

Eighty percent of the website visitors are from 

Jordan. The most visited pages were Vacancies, 

News, and Clean Tech. 

The website was used to promote USAID JCP 

activities, advertise job vacancies, and announce RFPs. Future plans for the website include a library 

for sector-related documents and a calendar of events. 

 

 

 

 

Figure III:  USAID JCP website interface 
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Social Media: The number of people who liked USAID JCP page on Facebook is increasing very 

fast, and by the end of December the number 

reached 1,760 people. The Communications 

team continued to update social media 

outlets (Facebook, Twitter, and YouTube) on 

all USAID JCP activities.  

In addition, a new account for USAID JCP 

was created on LinkedIn. 

 

Newsletter: During this quarter, the 

Communications team continued to 

distribute the monthly newsletter that 

includes latest project updates and news. The 

newsletter was uploaded on the USAID JCP’s 

website and was shared through the social 

media channels.  

ACTIVITY GT 6: Conduct assessment to map opportunities to leverage Diaspora 

resources in Jordan and ACTIVITY GT 7: Develop a systematic and sustainable model 

for Diaspora engagement. 

 

Over the last quarter, USAID JCP continued working on identifying and implementing 50 

engagements over five years. The diaspora mapping exercise of 100 Jordanians living abroad is still in 

progress and in compliance with the governance structure of the engagement strategy. 

Importantly, a core group of leading technology expatriates came together in the US and at the 

Mena ICT Forum to establish the Network of Expatriate Jordanian Professionals (NEJP) that will 

support efforts in the ICT, Energy, Water and Environment (EWE), and Medical Sciences sectors.  

NEJP’s support will be in the form of: student scholarships/internships, subject matter expertise 

sharing, market access – Jordanians to US, and US to Jordan, and Investment/donations.  An initial 

pilot project, the All Cell electric vehicle charging station inititative, was announced at the Mena ICT 

Forum.  NEJP’s goals over the next six months are to review the insights from USAID JCP’s 

mapping/research efforts and to expand the number of pilot programs they are engaged in. 

Activity GT 4: Complete and implement JCP Diaspora engagement strategy 

USAID JCP researched successful Diaspora Networks models such as, Palestinian Scientists and 

Technologists Abroad (PALESTA), South African Network of Skills Abroad (SANSA), Network of 

Colombian Technologists and Scientists abroad (Caldas), Association of Thai Professionals in 

American and Canada (ATPAC), Network of Lebanese-American Professionals (LebNet,) and the 

Indian Entrepreneurs (TiE). USAID JCP also concluded the Communication strategy for the network 

and this will be implemented once the website of the network is fully operational in the first quarter 

of 2015. The Jordanian Diaspora Network has become a member of the International Diaspora 

Engagement Alliance (IdEA); a network funded by USAID and Calvert Foundation to support and 

engage global diaspora communities, private sector, civil society and public institutions aiming at 

socio economic development.  

Figure IV: USAID JCP Facebook page 
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MILESTONE/DELIVERABLE OUTPUT/OUTCOME 
ESTIMATED IMPACT 

CONTRIBUTION 

The Diaspora network was 

officially launched during the 

MENA ICT Forum on 

November 12, 2014 

 Founding  members of the 

Jordanian “Global 

Ambassador” Network  

identified by December 31st, 

2014 

Governance structure and 

membership criteria and 

Advisory Board are initially 

identified  and in the 

finalization phase 

Website, social media, 

directory online platforms for 

mentorship, angel investment 

and other supporting network 

activities will be finalized 

between February and April 

2015 

Diaspora led-projects include; 

Electronics Design, Solar 

Charging Station and eHealth 

The network to be fully 

operational by April 2015  

Communication Strategy is 

finalized  
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VI: OPERATIONS 

During this quarter, the USAID JCP Operations team focused efforts on supporting the technical 

teams in several areas including the EcoCities Forum which was held in October 2014 and the 

MENA ICT Forum conducted in November 2014.  The team was heavily involved in arranging and 

maintaining transportation schedules, procurement of several services needed to support sessions 

under the two forums, as well as approvals and country clearances for several speakers.  

Also, and as part of DAI’s continuous due diligence and to ensure that field projects are following 

DAI and USAID rules and regulations, a DAI internal audit was conducted to  look into USAID JCP  

core operational areas; namely, Finance, Procurement, Inventory, HR and IT systems.  The audit was 

conducted from Nov 11-24, and included all records for the first implementation year through 

August 2014. The initial audit results were very good and a detailed report will be sent to USAID 

JCP Executive Team by end of December 2014. 

Moreover, DAI provided Home Office support through Ms. Alia Afshar Gandhi, Senior Program 

Manager, from Nov 7 - 21 and she worked with the USAID JCP team on a number of operational 

and technical issues. She provided operational support to the DCOP and Director of Operations as 

DAI prepared for its internal audit. In addition, she worked with the Component Leads and grant 

team on grants management and implementation of the Year 2 workplan.  Also, Mr. Diego Valencia, 

TAMIS Specialist, was working in country with the USAID JCP team to provide on-site support to 

DAI’s program management tool (TAMIS).   

During the last three months, the HR team was very busy with recruitment and interviews for 

several open technical and operational positions. Short listed candidates matching required expertise 

and qualifications were interviewed and candidates were contacted to provide the necessary 

documentation to proceed with their approval and hiring.  

USAID JCP IRBID OFFICE  

 

The Operations team finalized the preparations for the Irbid office space to support future 

anticipated levels of program activity.  On September 28th, USAID JCP assigned Mr. Weam Obeidat 

as Acting Director for the USAID JCP Irbid Office to work for two days a week supporting USAID 

JCP technical teams.  Also a full time director was approved by USAID on December 21, 2014 and 

will officially commence work on January 4, 2015.  To support the team, a local Administrative 

Assistant and a driver were hired for the Irbid Office.   

PERSONNEL  
 

The USAID JCP team posted several announcements for technical and operational positions.  The 

team conducted interviews, selected the suitable candidates, and gained USAID approval for the 

following: 
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TABLE 1: LONG-TERM STAFF HIRED 

 

Name Status Position Start date 

Noor Al-Mufleh CCN Healthcare Services Project 

Manager 

12-Oct-14 

Shadi Ismail CCN Driver 15-Oct-14 

Suha Shouqar CCN Innovation Policy Specialist 9-Nov-14 

Jessica Bastouni CCN Administrative Assistant - Irbid 9-Nov-14 

Maen Telfah CCN Irbid Office Driver 18-Dec-14 

Zeina Thneibat CCN Procurement Officer 18-Dec-14 

Zien Wahbeh CCN Workforce Development 

Specialist 

4-Jan-15 

Marwan Tawaha CCN Irbid Office Director 4-Jan-15 

Bader Alhasnawi CCN Access to Finance Associate 25-Jan-15 

 

USAID JCP engaged several local and international short term consultants to support 

implementation of difference activities.   

TABLE II: SHORT TERM CONSULTANTS HIRED DURING THE QUARTER 

Consultant  

Name 
USN/CCN/TSN Position  Activity / Component 

Period of 

Performance 

Jansette Quandour CCN Local Investment Policy 

Specialist 

SEE Team, JSF support 3 Aug 14 – 15 Dec  15 

Noor Shammout CCN Research Analyst SEE Team, MOPIC 

support 

3 Aug 14 – 2 Feb 15 

Mustafa Mustafa CCN ICT Specialist ICT Sector, EDP support 5 May 14 – 30 Nov 14 

Jumana Btoush CCN Waste Management 

Specialist 

CT Team, CT sector 

support 

28 Sept 14 – 31 Aug 

15 

Baha’ Zayyat CCN SSP Start-up advisor ICT Sector, WFD 22 Sept 14 – 31 Dec 

14 

Rami Al-Karmi CCN Angel Network Advisor ATF Team 7 Sept 14 – 17 Nov 14 

Zaid Ayoub USN Expat Network Advisor R&D, Diaspora 4 Sept 14 – 31 Dec 14 

Yusuf Mansour CCN Trade Business Analysis SEE Team 19 Oct 14 – 31 Dec 

14 

Mahmoud Abu Ali CCN Organizational ICT Sector, WFD 19 Oct 14 – 31 Mar 
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PROCUREMENT 

 

USAID JCP procurement team provided support in finalizing contracts for different activities under 

JCP that will be implemented this year.  Below is an updated status for the current RFPs under 

progress: 

 

TABLE III: RFP RELEASED IN THE QUARTER 

SR# RFP/RFQ # Activity Description  Status 

1 JCP-Amman 

2014-013 

RFP, Development of Energy 

Management Strategy for Selected 

Industries in El Hassan Industrial 

Estate - Irbid  

Contract effective on Oct 22, 2014. 

1st deliverable received.  

2nd deliverable by Jan, 05, 2015 

3 JCP-Amman 

2014-019 

RFP, Training on Entrepreneurship  Contract effective Dec 23, 2014. 1st 

deliverable within one month  

6 JCP-Amman-

2014- 021 

RFP, Competitiveness Index Survey Contract effective Nov 18. 

1st deliverable within 6 weeks from 

the date of contract’s signature.  

Development Consultant 15 

Luis Abu Ghattas TCN International Expert to 

conduct a study on the 

Jordan-US Free Trade 

Agreement 

SEE Team 30 Nov 14 - 28 Feb 15 

William Thomas USN Communications Specialist Multi-Sector, 

Communications 

3 Nov 14 – 20 Nov 14 

Naser Zeyadeh USN/CCN Enterprise Readiness and 

Portfolio Management 

Advisor 

ATF 15 Dec 14 – 30 Mar 

15 

Rania Hendawi CCN Legal Expert in the area of 

Renewable Energy  

SEE / CT 8 Dec 14 – 30 Apr 15 

Rami Takrouri CCN Local Expert to develop 

blueprint engagement tool 

SEE Team 16 Dec 14 – 28 Feb 15 

Jamil Khateeb CCN FORUS Entrepreneurs 

Content Trainer  

WFD Team 21 Dec 14 – 21 Jan 15 

Greta Boye USN Expert in Free Zones and 

Industrial State Policies 

SEE Team 4 Jan 15 – 30 Jan 15 

Ahmad Al-Amra CCN Clean Energy Specialist CT Team 4 Jan 15 – 30 Dec 15 
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7 JCP-Amman 

2014-022 

 

RFP, Mapping and assessment the 

local contents/ Components 

suppliers for the Photovoltaic (PV) 

Systems  

 

Contract effective Nov 02.  

1sr deliverable received. Minor 

amendments required. Under the 

process of Payment requisition   

8 JCP-Amman-

2014- 024 

RFP, Labor Force Profile Study for 

the CT  

Contract effective Nov 23.  

1st deliverable received. Under the 

process of Payment requisition   

9 JCP-Amman-

2014- 029 

RFP, Branding of the Jordanian 

Expat Network 

Completed  

10 JCP-Amman-

2014- 033 

RFP, Preparing the package of Draft 

Regulations Under the “new” 

Investment Law 

Contract effective December 14, 

2014.  Under the process for 

receiving the 1st deliverable.  

11 CALL FOR 

EXPRESSION 

OF 

INTEREST 

 

EOI, SOLAR ENABLED SMART 

CAMPUS AT KING HUSSEIN 

BUSINESS PARK 

 

EOIs Received on December 03, 

2014. Technical committee formed 

by the DCOP. 1st technical meeting 

was conducted on December 10, 

2014. 

Short listed firms and SOW to be 

ready by the 1st week of 2015 

12  JCP-Amman-

2014-035 

 

RFQ, JCP Medical Insurance  Quotations were received.  

Technical committee formed by 

DCOP. Technical evaluation meeting 

to be held on Dec 30, 2014  

13 JCP-Amman 

2015-001 

RFP, Establishment of the Diaspora 

network web site. 

Draft RFP prepared, to be reviewed 

by the home office 

14 No. JCP-

Amman 

2014-037 

RFP, Investment Readiness Advisory 

Services for JCP’s Pilot “Small & 

Medium Enterprises (SME) 

Investment Readiness Program” 

 

RFP issued on December 22, 2014. 

Deadline for receiving proposals is 

Jan 19, 2015  
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SUCCESS STORIES 

The USAID Jordan Competiveness Program Drives Business Growth by Fostering 

Innovation in the Use of Solar Energy 

The vision 

It is commonly accepted that innovation is critical to a 

country’s economic growth.  But actually achieving real 

innovation is complicated and rarely happens in a vacuum.  

The recent announcement by the All Cell consortium from 

the United States to establish a pilot solar powered electric 

vehicle recharging station in Amman is a good case study of 

how many parties must come together to achieve the 

successful introduction of a new product or service. 

 

This story really starts with Dr. Said Al-Hallaj, a Jordanian engineer working in the U.S. who co-

founded the Chicago-based energy storage and battery company All Cell.  Back in 2000, he met with 

Jordan’s Minister of the Environment and they discussed the opportunity to have electric vehicles in 

Jordan.  The Minister at the time followed up on this discussion, and, with the help of Said, created 

and tested a charging station at the Royal Scientific Society with Nissan (and their Leaf vehicle).  The 

test went well, but there was a change in government and Said was distracted with work back in the 

US so the project went dormant - that is until the USAID Jordan Competitiveness Program (USAID 

JCP) went to Said proposing he reconsider the initiative.  These preliminary discussions became a 

concrete action plan when he and other business leaders of the Jordan diaspora met with HM King 

Abdullah in San Francisco at a USAID JCP arranged conference.  During these meetings, the USAID 

JCP offered to provide Said the “on the ground” assistance he needed to get work started, and so 

together Said’s All Cell firm and the USAID JCP re-launched the initiative 

Project comes to life 

Important meetings were set up between All Cell, the current Ministry of Environment (MoE), and 

the Greater Amman Municipality (GAM).  The USAID JCP also brought in experts from RSS, the 

Ministry of Energy and Mineral Resources, and other leading universities to consult on the start up 

plan.  This work lead directly to the signing of a Letter of Commitment (LoC) to establish a pilot 

charging station by MoE, GAM, All Cell, and the King Hussein Business Park Co. (KHBP).  In the 

LoC, All Cell committed themselves to establishing ten charging stations in Amman in addition to 

the one inaugurated at KHBP, and the Amman Mayor, HE Aqel Biltaji, announced that GAM will be 

purchasing 50 electric vehicles as part of its support to this pilot and to green transportation plans.  

It is estimated that this initial work will bring in an additional US$ 600,000 in investments and create 

over 200 new jobs for Jordanians over the next four years.  

Looking to the future – with the USAID JCP’s guidance 

Dr. Al-Hallaj has a vision of charging stations in Jordan far greater than the ten start-ups.  He sees an 

entire charging infrastructure of thousands of stations throughout Jordan.  Of course to make this 

vision a reality there is much work to be done, and the USAID JCP is committed to bringing this 

vision to reality by assisting All Cell in: 
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1. Establishing a local company, Net Energy, to manage the business in Jordan 

2. Overcoming technical hurdles of connecting to the electricity grid for consistent energy 

flow at the stations 

3. Developing the legal and regulatory environment that supports this new business sector 

4. Encouraging the establishment of on-going R+D and technical training at universities, 

vocational training centers, and societies that support this new business sector 

5. Assisting with access to financing as required 

 

In short, the USAID JCP is driving the growth of private businesses like All Cell and creating good 

jobs for Jordanians by providing the “full service” support outlined above.  With USAID JCP’s 

support, All Cell (Net Energy) can focus their efforts on making and selling quality products and 

services – enabling the firm to create a new and profitable business to drive the Jordanian economy! 

 

 

 

Intel Partners with the USAID Jordan Competitiveness Program to Expand Electronics 

Design Businesses in Jordan 

Opportunity recognized 

World-class analyses by USAID’s Jordan Competitiveness Program 

(USAID JCP) of the country’s Information and Communication 

Technology (ICT) sector clearly indicate the potential to grow the 

sector by creating high value electronic design businesses.  

Creating entirely new businesses is hard, but the analyses showed 

that Jordan has a large pool of talented, well-educated engineers 

and programmers to draw on.  The challenge for the USAID JCP is 

to take this potential talent and turn it into profitable businesses.  Best practice examples in this field 

indicate to the USAID JCP that they have to follow a three phase model: Learn > Innovate > Create.  

In this model, talented students are not only trained, but an entire supporting network is put in place 

to enable the student designers to actually apply their new skills and create new businesses.    

Learn 

The first part of the solution was announced recently in a Letter of Intent for a Public-Private 

Partnership (PPP) between the USAID JCP and Intel.  In this letter, Intel makes clear its intention to 

provide to Jordan: specific courses on electronic design it has developed under its “Intel Innovation 

Initiative”, Intel software and hardware to do the design work on, and associates to lead the 

electronic design training effort.  The USAID JCP will work with leading local universities to find the 

appropriate programs and students for the Intel effort.  Intel’s Senior Vice President, Mr. John Davis, 

will return to Jordan in March to fully launch this initiative.  This part of USAID JCP’s plan is very 

similar to several other PPPs that Intel has done with USAID projects, and Intel is one of USAID’s 

Global Development Alliance members. 

Innovate 

What is different about this effort is the broader support USAID JCP has garnered for not just the 

training, but the creation of the entire electronic design sub-sector in Jordan.  Again, after 

completing the analyses of the ICT sector, USAID JCP brought together a large group of related 

university and private sector leaders to explain the potential electronic design opportunity.  In fact, 
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the local Intel representative, based on this meeting, ensured that Vice President Davis met with HM 

King Abdullah and other business ex-patriots at a USAID JCP conference in San Francisco.    

While the Intel work was in progress, USAID JCP was working on the second part of the challenge – 

what will students do when they graduate with their electronic design training, and how can private 

businesses engage to keep the sub-sector sustainable.  One way a PPP will help is by entering these 

students in international competitions or challenges.  These bring attention to the students’ 

capabilities and provide a good foundation for new business.   Further meetings with firms like 

Synopsis, and Mentor Graphics, and engaging local universities like Princess Sumaya University will 

result in Electronics Design centers of excellence.  The USAID JCP will assist these centers that will 

be filled with newly trained graduates from the Intel courses and other trainings from firms like 

Synopsis and Mentor Graphics.  Additional firms, local and international, will follow the lead of 

Synopsis and Intel and contract out electronic design work to the center – providing needed 

technical deliverables to the firms and real-world design experience to the recent graduates. 

 

 

Create 

As the center matures and the recent graduate students gain practical experience, the expectation is 

that private business “start-ups” will be created with the assistance of USAID JCP 

business/finance/legal/regulatory/communication experts – creating high paying, sustainable work for 

Jordanians.  Creating a PPP to train students, supporting the development of a design center, and 

helping new private businesses to get started are all important ways that USAID JCP creates good 

jobs for Jordanians and drives private sector growth. 
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UPCOMING EVENTS 

Event Date Sector(s) 

Training.  FORUS Portal entrepreneurship content 

training 

January 5 WFD 

Stakeholders Meeting - ICT, second stakeholders meeting 

to share actions from first meetings and next steps as well 

as agreeing on joint objectives for the coming year based 

on each stakeholder's plans 

January ICT 

Meeting ICT Minister and SG January 12 ICT 

Ceremonial Grant Signing. Entrepreneurship Curriculum 

Activity Launch Event (note that grant award is still in 

progress) 

January 18 WFD 

Open House.  Clean Tech Program Recruitment / 

Awareness Day (to help recruit participants from Ma'an 

and surrounding municipalities for 2015 / 2016 classes) 

January 25 WFD 

CT financing awareness event - industrial plastics and food 

manufacturers (over 50 SME / ESCO participants and over 

10 financier participants). Also includes pre-session SME 

site visits to inform presentation of key issues and gaps 

for event participants 

January 26 CT 

Activity Completion.  KAFD FORUS Employment and 

Entrepreneurship Portal launch. 

February 1 WFD 

Ceremonial Grant Signing.  Certified Solid Waste 

Management training launch event held at a demonstration 

site that illustrates the problem of solid waste 

management (e.g. landfill, construction site or industrial 

estate). 

February 3 WFD 

Activity Launch.  First Entrepreneurship Innovation 

training at GJU, JUST or PSUT, depending on which is 

scheduled first. 

February 8 WFD 

Tri-Party "Implementation Letter" Signing -  USAID JCP-

IFC-Ministry of Industry and Trade re: implementation 

plan to launch the online movable collateral registry 

February 12 ATF 

Stakeholders Meeting -HLS stakeholders meeting to 

review year on actions and and next steps as well as 

agreeing on joint objectives for the coming year based on 

each stakeholder's plans 

February 25 HLS 

Launch of JCP Microsoft Acceleration and Development February 28 ICT 
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Program 

The Launch of the JCP-Intel initiative (Make it wearable) February 28 ICT 

Stakeholders Meeting. Progress presentation / feedback 

solicitation on JCP/WFD team work to date. 

March 2 WFD 

Crowdfunding partnership RFP launch March ATF 

CT financing awareness event for Irbid - targeting 

hospitals, indsturial and shopping malls, with over 100 

participants 

March 12 ATF 

eCTD Training of Jordan Association of Pharmaceutical 

Manufacturers (JAPM) 

February - April HLS 

Opening of new branches for Shami Eye Clinic February - April HLS & ATF 

   





USAID JCP QUARTERLY REPORT OCTOBER-DECEMBER 2014          69 

 

ANNEX A: INDICATOR TABLE 

IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

IR 1 
Impact Indicator 1 - 25% increase in exports in 

target sectors 
USAID 0 2% 0   25% 0% 

Export Development Program:  

- The program was officially launched 

and announced.  

- The financial modelling of the 

program is on its way.  

Most of Y2 activities will lead to this 

impact indicator as well. 

IR 1 
Impact Indicator 2 - $700 million in foreign 

direct investment attracted 
USAID 0 $50m 0   $700m 0 

 This is a long-term impact. JCP, 

however, through year two activities, 

is putting assumptions on the 

contribution of its activities on FDI. 

IR 1 

Impact indicator 3 - Number of policies, laws 

and regulations drafted, approved, and 

implemented   

USAID 0 1 0   5 0 

Blueprint policies: 

- Blueprint Analyzed and tool 

developed to identify relevant 

policies and practices. 

- Identified policies drafted and 

presented for public/stakeholder 

consultation 

- Tool presented to MoPIC 

Drafting of the Direct Proposal 

Regulations 
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

- Regulation under analysis stage 

through hiring of a local expert 

to provide legal support to the 

MEMR.  

- Consultant to draft the proposed 

regulation 

Amendments in the Drug and 

Pharmacy Law 

- Analysis stage completed as part 

of Drug registration process  

- The necessary amendments with 

justifications for some regulations 

discussed with JFDA. 

IR 1 
Impact Indicator 4 - 4 new reforms in 

government procedures 
USAID 0 0 0   4 0 

Drug Registration Process: 

- Process discussed and 

weaknesses addressed 

during the Drug registration 

task force  

- Proposed action plan 

designed and presented to 

stakeholders and to JFDA. 

- Internal committee formed 

as short-term solution.  

Trademarks and patent registration 

processes:  

Process at MITS assessed through 

reviewing the IPD feedback reports 

from the customers and through 

interviews with interested parties, 
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

agents and staff. 

IR 1 
Impact Indicator 5 - 3% increase in 

competitiveness score in targeted clusters 
USAID 0 0.25% 0   3% 0% 

Competitiveness Index: 

- A company was awarded and 

started refining the survey 

instrument to create baseline 

numbers. 

IR 2 Impact Indicator 6 - 40,000 new jobs USAID 0 2,000 0   40,000 0 

 This is a long-term impact. JCP, 

however, through year two activities, 

is putting assumptions on the 

contribution of its activities towards 

job creation. 

Sub IR 

1.1 

Output Indicator 1 - Number of drafted 

investment law regulations developed 
USAID 0 2 0   8 0 

Packaging of Implementing 

Regulations under the 2014 

Investment Law:  
- IBLAW was awarded to provide 

TA to MITS for the revisiting and 

drafting of the needed regulations 

-  A consultative process with the 

public and private sectors is 

followed. 

Sub IR 

1.1 

Output Indicator 2 - Person hours of training 

and development delivered in trade and 

investment capacity building 

USAID 0 50 12   300 12 

Trademarks and patent registration 

processes training:  
- 10 MITS staff members (2 males 

and 8) females trained for 12 

hours  
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

Sub IR 

1.1 

Output Indicator 3 - Number of ICT firms 

receiving capacity building assistance to export 
USAID 0 10 0   60 0 

Export Development Program:  

- The program was officially launched 

and announced.  

- Training and coaching to start in 

the coming quarters. 
 

Sub IR 

1.2 

Output Indicator 4 - Amount invested in JCP 

assisted firms annually 
USAID 0 2 M 0   $14m 0 - 

Sub IR 

1.2 

Output Indicator 5 - Amount of credit facilities 

and working capital provided by financial 

institutions to assist JCP supported firms annually 

USAID 0 2 M 0   $17m 0 Component 4 activities in process. 

Sub IR 

1.2 

Output Indicator 6 - Number of companies 

assisted to be more "Investment Ready" 
Custom 0 5 0   50 0 

15 companies were provided contacts 

of business associations and EBRD for 

energy audit 

Sub IR 

1.3 

Output Indicator 7 - Number of policies, laws 

and regulations drafted, approved, and 

implemented   

USAID 0 1 0   5 0 See impact indicator # 3 above 

Sub IR 

1.3 

Output Indicator 8 - Number of government 

procedural reforms adopted and implemented 
USAID 0 0 0   4 0 See impact indicator # 4 above 

Sub IR 

1.3 

Output Indicator 9 - Number of JCP facilitated 

dialogue between the GoJ and the private sector 
Custom  0 6 1   22 2 

ICT Public-Private Dialogue (PPD) 

Roundtable Session:  

On October 29th, USAID JCP and 

it@j hosted a roundtable discussion 
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

with public-and private sector 

representatives: The sessions 

discussed:  
- The Doing Business and 

Investment Climate 

- Human Resources Development 

in the ICT sector 

Sub IR 

1.3 

Output Indicator 10 - Level of private sector 

awareness of current government incentives 
Custom  

TB 

assessed 
0 0   TBD 0 - 

Sub IR 

1.4 

Output Indicator 11 - Number of existing 

companies assisted to become more innovative 

and competitive 

USAID 0 15 0   185 0 

Industries manufacturing PV system 

components:  

Study under implementation and 

industries that currently manufacture 

PV system components are in need of 

technical assistance will be identified. 

Irbid Clean Energy Pilot with an 

Industrial Focus at El Hassan 

Industrial Estate: 

Energy management strategy of 5 

companies is under development. 

Sub IR 

1.4 

Output Indicator 12 –  Number of new 

companies formed 
USAID 0 6 0   71 0 

Possible grant to iPark: 
An application form was received from 

iPark to support their activities 

including incubation that might lead to 

forming of new companies. Application 

was reviewed and comments sent back 
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

to iPark. 

Potential support to acceleration 

and Bridging Programs 
This support was addressed under the 

recently issued Annual Program 

Statement (APS) that was launched in 

December 2014. 

 

Sub IR 

1.4 

Output Indicator 13 –  Number of Jordanian 

Innovation Centers Established or Strengthened 
USAID 0 3 0   12 0 

The cross cutting Innovation Center 

was launched during the MENA ICT 

Forum. 

Sub IR 

1.4 

Output Indicator 14 –  Number of deals 

brokered between academic researchers and the 

private sector 

USAID  0 4 0   22 0 - 

Sub IR 

1.4 

Output Indicator 15 - University regulations 

reformed and implemented allowing for academic 

staff to benefit from innovation and research 

activities 

USAID 0 0 0   7 0 - 

Sub IR 

1.4 

Output Indicator 16 - Number of Diaspora 

members engaged in diaspora-led projects 

identified by JCP 

Custom  0 2 0   11 0 

- The Diaspora network was 

officially launched  

- Founding  members of the 

Jordanian “Global Ambassador” 

Network  identified  

- Governance structure and 

membership criteria and 

Advisory Board in the finalization 

phase 
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

Sub IR 

2.1 

Output Indicator 17 - Number of internships 

placed annually 
USAID 0 250 11   2500 11 

A concept paper to implement the 

internship program in Year 2 through 

KAFD CGOs received and evaluated 

internally. Comments shared with 

KAFD. 

Sub IR 

2.1 

Output Indicator 18 - Number of participants 

in ICT SSO 
Custom  0 300 0   6000 0 - 

Sub IR 

2.1 

Output Indicator 19 - Number of students 

completing CDC training programs 
Custom  0 75 0   TBD TBD 

An Organizational Development 

Consultant has developed the KAFD 

CGOs Framework that includes 

training as one of its offerings. 

Sub IR 

2.1 

Output Indicator 20 - Number of track 

specialization programs identified per sector and 

cluster 

Custom  0 2 0   6 0 Seven grant applications were received 

under an RFA to introduce 

entrepreneurship programs into the 

curricula of Jordanian universities and 

under final evaluation process.  Sub IR 

2.1 

Output Indicator 21 - Number of 

universities/community colleges identified and 

implementing track specialization programs 

Custom 0 2 0   5 0 

Sub IR 
2.2 

Output Indicator 22 - Number of universities 
adding or upgrading programs to their curriculum 

USAID 0 5 0   11 0 

- Awarded a local consulting firm 

to conduct specialized training 

for university students on 

“Entrepreneurship, Innovation, 

Competitiveness and Business 
Skills Development".  

- This training opportunity 

advertised and three outreach 

sessions held. 

Sub IR 

2.2 

Output Indicator 23 – Number of students 

completing programs 
USAID 0 500 0   3200 0 
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IR /  

PMP Indicators 
Type of 

Indicator 

Performance Indicator Values 

Activity in Progress Sub-

IR 
Baseline 

Y2* 

Y2 To 

Date 

Project Project 

Target 
Overall 

Target 

Overall 

Achieved 

IR 1.3 

Number of MWs of Cleaner Energy generation 

transactions supported by USG which have 

achieved financial closure 

USAID 0 0.5MW 0   3.75 0 

JCP, through year two activities, is 

putting assumptions on the 

contribution of its activities to these 

indicators. 
IR 1.3 

Amount of investment leveraged (in USD), from 

public and private sources, for climate change as 

a result of USAID assistance 

USAID 0 
$ 1 

Million 
0   7M 0 

IR 1.3 
Number of Cleaner Energy transactions 

supported as a result of USG assistance 
USAID 0 5 0   26 0 
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ANNEX B: ENVIRONMENTAL 
COMPLIANCE REPORT 

Confirmation 

Date 

 

Activity Type 

 

 

Activity Description 

 

Recommended 

Action 

 

01/06/2015 Procurement Kitchen Supplies for the month of January 2015 Low Risk 

30/12/2014 Procurement 

JCP Vehicle (Dodge Caliber 2007 , plate no. 8-

11303) Maintenance by Advanced Automotive 

Trading Co. (Dodge)   

Low Risk 

15/12/2014 Procurement New Office  renovation items  Low Risk 

15/12/2014 Procurement Laptops for new staff Low Risk 

14/12/2014 Procurement Change the JCP Disposed Cars tires  Low Risk 

12/09/2014 Procurement 

Buying a Microphone to be used in recording 

interviews with JCP camera 

Low Risk 

12/03/2014 Procurement 

Office and Kitchen Supplies for the month of 

December 2014  

Low Risk 

12/01/2014 

Technical 

Assistance Renewable Energy Specialist 

Low Risk 

26/11/2014 Procurement Stationery for the month of December Low Risk 

25/11/2014 Procurement 

1- Nespresso Coffee Maker  

 

  2- Coffee Maker 

Low Risk 

25/11/2014 Procurement 

 workshop about licensing, commercialization and 

patent in Jordan in presence of Mr. Arnaud Michel 

the President of LESI International and H.E Dr. Talal 

Abu Ghazaleh LES – AC President to discuss the 

issues related to workshop title on December 4, 

2014  

Low Risk 

24/11/2014 Procurement Floor safety strips for building entryway Low Risk 

23/11/2014 Procurement 

Promotting Lahey-Alkhalidi Womens' Diagnostic 

Center of Excellence  

Low Risk 

17/11/2014 Procurement 

Stationary for the envisioning session which will be 

held on November 17, 2014 from 9:00 am - 4:00pm  

Low Risk 
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16/11/2014 Event 

MENA – Women Empowerment & Leadership 

Conference 

Low Risk 

11/10/2014 Procurement 

Printing the conference book  

 

15 copies  

Low Risk 

11/10/2014 Procurement Kitchen Supplies for the month of November  Low Risk 

11/09/2014 Procurement Printing the conference book 15 copies Low Risk 

11/05/2014 Procurement Giveaways for the MENA ICT Forum Low Risk 

11/05/2014 Procurement 9U Switching Cabinet Low Risk 

11/04/2014 Procurement Payment of Milestone # 4 - MENA ICT Forum  Low Risk 

11/04/2014 Procurement Payment of Milestone # 3 - MENA ICT Forum Low Risk 

11/04/2014 Procurement Payment of Milestone # 2 - MENA ICT Forum  Low Risk 

11/04/2014 Procurement Fuel Coupons for the JCP Cars Low Risk 

11/04/2014 

Procurement 14-Inch HD LED display panel for HP 9470m Folio 

EliteBook Notebook 

Low Risk 

11/03/2014 Procurement Umbrella's Giveaways for the MENA ICT Forum Low Risk 

11/03/2014 Procurement Payment request for milestone # 1 Low Risk 

11/03/2014 Procurement Business Cards for JCP Staff Low Risk 

11/03/2014 Procurement 3 Flip Charts Stands for USAID JCP Meeting Rooms Low Risk 

30/10/2014 Procurement Printing JCP factsheets Low Risk 

28/10/2014 Procurement JCP Color printer spare part Low Risk 

27/10/2014 

Procurement  Toner for HP LJ 700 M725 and HP LJ 500 M525 JCP 

Photocopying Machines 

Low Risk 

23/10/2014 

Technical 

Assistance 

Investment Readiness Advisor #2, JCP pilot 

Investment Readiness Program 

Low Risk 

23/10/2014 

Technical 

Assistance 

Investment Readiness Advisor #1, JCP pilot 

Investment Readiness Program 

Low Risk 

21/10/2014 

Procurement Meeting Room Furniture for Amman Office 

(Portable tables with chairs) to accommodate 50 

people 

Low Risk 

20/10/2014 Procurement Kitchen Supplies  Low Risk 

15/10/2014 Procurement Printing JCP flyer for the Eco-cities  Low Risk 

13/10/2014 

Procurement Three JCP Disposed Vehicles  Maintenance by 

Advanced Automotive Trading Co. (Dodge)     

Low Risk 
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10/12/2014 Procurement JCP's Stationary for one year (BPA) Low Risk 

30/09/2014 

Procurement Support Innovation Center Branding and 

Communication Services 

Low Risk 

30/09/2014 Procurement Stationery for the month of October , 2014 Low Risk 

23/09/2014 Procurement Painting folder for JCP Low Risk 

22/09/2014 Procurement Kitchen supplies for the month of September 2014  Low Risk 

09/09/2014 Procurement Audio Recorder to be used for meetings Low Risk 

09/04/2014 Procurement Metal 4 drawers hanging file cabinet Low Risk 
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ANNEX C: OVERVIEW OF 
USAID JCP SPONSORED MENA 
ICT  

MEETING HIGHLIGHTS 

This year’s Forum may have been the best to date, attended by 2,000+ invitees. USAID JCP was 

proactive in finding an ‘all-star” group of speakers and discussion leaders that covered important 

topics like start up design/financing and the latest in electronic, semiconductor, and embedded 

systems technology.  These leaders all have knowledge of where the ICT sector is going in the 

region and how to engage in this growth.  New to the Forum were a group of established women 

leaders with a wealth of entrepreneurial experience, and, more importantly, the ability to harness 

wealth from the Middle East to sponsor ICT endeavors of women entrepreneurs in Jordan.  

The U.S. Ambassador Wells attended the opening of the MENA ICT Forum to show support for the 

growing ICT industry. In addition, the Ambassador held a reception before the Forum on November 

11th that hosted a number of the key speakers attracted by USAID JCP to feature the diaspora and 

their role in developing the local economy.  

Some of the most disruptive ideas for growing the entire ICT sector at the conference included 

unleashing the talent of Jordan’s women scientists/engineers and engaging in new dynamic forms of 

investing in ICT related companies.  These ideas were brought to life at the conference by a 

powerful group of women investors specializing in Angel investing that USAID JCP brought together 

from the US, Europe, and the region.  These investors shared their personal business experiences 

with women at the forum, and provided expert financial advice to Jordanian tech investors, firms and 

start-ups.  One of the investors, Ms. Shelley Porges, highlighted how important women investors 

could be, noting that “Women control $14 trillion in assets worldwide.”  Ms. Halla Tomasdottir 

added that, “Engaging women in the workplace was not an altruistic endeavor.  Studies show that 

business leadership that is balanced, men and women, make better business decisions and are more 

successful.”  The best news for Jordan was summed up by Dubai investor Ms. Heather Henyon when 

she said that her investment fund found that Jordan has the best ICT start-ups and most creative 

ideas in the region. 

Another approach with the potential to be equally disruptive was the work JCP did to organize and 

engage Jordan’s ICT-related expatriate community in the U.S. following the visit to Silicon Valley by 

King Abdullah II last summer.  During the conference Connect.jo, a network of expatriate Jordanian 

professionals, was launched by USAID JCP under the leadership of several US expatriate ICT 

business leaders.  As one of the group’s leaders, Mr. Zaid Ayoub, noted, “We want to invest in the 

people of Jordan, not cement.”  This influential group clearly stated their intention to make a 

difference in Jordan, and the announcement of a pilot project to build ten innovative solar powered 

recharging stations for electric cars as a first start by Connect.jo member Said Al-Hallaj was the 

perfect demonstration of this group’s commitment to the betterment of the economy and people of 

Jordan.  

USAID JCP views “disruptive” events like these as an important part of realizing its objective of 

partnering with the public and private sectors to grow the economy and create good jobs for 
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Jordanians.  The ICT sector is an important focus area for the project, and the JCP team will 

continue to assist the sector to grow exports, encourage investment, and hire talented Jordanians. 

 

CONFERENCE AGENDA 

MEETING WOMEN ANGEL INVESTORS – LUNCH  

DESCRIPTION  

Meeting over lunch with a group of Women Angel Investors that was conducted to understand 

more about their paths to success in their current role as leaders in their respective fields and how 

they have helped to empower other women.  

ELECTRONIC DESIGNS FOR THE INTERNET OF THINGS:  TRENDS & 

OPPORTUNITIES  

DESCRIPTION  

A distinguished panel of international experts in the field of electronics, semiconductors and 

embedded systems shared their insight of the current status of this industry and the future trends. 

The speakers also discussed current activities in Jordan and the available opportunities for Jordanian 

research institutions and startup companies and the advanced skills and actions required to capitalize 

on these opportunities  

 PLENARY:  WOMEN ANGEL INVESTORS: THE CHANGING FACE OF EARLY 

STAGE FUNDING   

DESCRIPTION  

Women control $14 trillion of wealth assets, and this is estimated to grow to $22 trillion by 2020. 

In 2013, accredited “angel” investors (investors that focus on small start-ups) directly invested $24.8 

billion into nearly 71,000 early-stage companies, according to estimates by the Center for Venture 

Research at the University of New Hampshire. Only 13% of all angel investors in the US are women 

but this is changing.  There were fewer than 20,000 female angel investors in 2005, but that number 

increased to nearly 58,000 by last year. 

PLENARY: CITIES OF THE FUTURE:  UNEARTHING NEW URBAN 

OPPORTUNITIES  

DESCRIPTION  

The concept of ‘smart city’ has no globally agreed upon definition, however  many initiatives, studies 

and approaches are being undertaken worldwide to expand on the concept. In its broadest 

definition, the main goal is the implementation of technological knowledge to improve urban services 

and management efficiency, thereby reducing costs and environmental impact while also improving 

the quality of life of the citizens. Rapid development in ICT, data analysis and sensor devices, urban 

labs, pervasive connectivity, and mobile and online applications, are opening the door for city 

interventions that were never considered before. Questions to be addressed at the Forum include: 

How is the MENA region reacting to this? How could the private and public sectors lead the way 

towards the Cities of the Future?  
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ENGAGING JORDANIAN DIASPORA: DEVELOPING THE KNOWLEDGE 

ECONOMY   

DESCRIPTION  

This session brought influential Jordanian entrepreneurs and executives in the US whose current 

engagement in Jordan is a testimony of the impactful role they can play in Jordan’s future growth.  

The purpose of this session was to organize the Jordanian professional expats into a “Network” so 

they can actively participate in the economic development of Jordan. 

E-HEALTH SESSION 

DESCRIPTION  

Expert panelists from GE Healthcare, Unumed and Doctor Bridge discussed how they see 

technology impacting the way hospitals are managed and sharing their views about the ways 

healthcare providers can improve patient care and drive costs down through innovation in e-

healthcare.  

CLEAN TECH DISCUSSION:  MEET THE EXPERTS   

DESCRIPTION  

Technology innovations and smart applications are a major factor in the future expansion of the 

clean technology sector in Jordan and the region. As part of USAID JCP's sector development 

efforts, the linkages between Clean Tech and ICT need to be strengthened through establishing a 

competitive private sector work group or “cluster” around such services and technologies. This 

session inspired efforts from relevant business associations and JCP to put forward an action plan for 

such objective. Relevant topics: smart grids, smart metering, energy efficient buildings, control and 

monitoring, heating/cooling, energy efficiency, renewable energy, mobile applications, green 

transport, infrastructure etc.  

ANGEL AND VC INVESTING IN JORDAN: A CRITICAL LOOK AT THE 

ECOSYSTEM AND SCALING EARLY STAGE FUNDING   

ROUNDTABLE DESCRIPTION  

The session brought together key senior stakeholders from Jordan’s investment and business 

community to critically assess the state of its angel and venture capital ecosystem, as well as had an 

in-depth discussion on concrete initiatives that will achieve further improvements. As a valued 

member of this community, JCP viewed the insights and participation as integral to the success of 

the roundtable.  
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